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1. Executive Summary 
1.1 Introduction 
This report covers the execution of and results from activities proposed and approved in Exploration 
Analogs and Mission Development (EAMD) Field Test Protocol HMP2010: Evaluation of Robotic 
Systems to Carry Out Traverse Execution, Opportunistic Science, and Landing Site Evaluation Tasks. 
This research study was supported and funded as a collaboration between the Lunar Surface Systems 
Project Office (Code ZS) at the NASA Johnson Space Center (JSC), the EAMD Project at NASA JSC, 
the Intelligent Robotics Group (IRG) at the NASA Ames Research Center (ARC), and the Haughton-
Mars Project (HMP) at NASA ARC and the Mars Institute. 
The EAMD principal investigator (PI) is Stephen J. Hoffman, PhD (NASA JSC/ZS/Science Applications 
International Corporation [SAIC]), and the collaborating PIs are Matthew Leonard (NASA JSC/ZS) and 
Pascal Lee, PhD (NASA ARC/SST/Mars Institute/SETI Institute). 
The PIs can be contacted as below: 
Stephen J. Hoffman, PhD 
NASA Johnson Space Center, MS ZS 
2101 NASA Parkway 
Houston, TX 77058, USA 
 
Email: Stephen.J.Hoffman@nasa.gov 
Phone: +1.281.483-9264 
 
 
Matthew J. Leonard 
NASA Johnson Space Center, MS ZS 
2101 NASA Parkway 
Houston, TX 77058, USA 
 
Pascal Lee, PhD 
NASA Ames Research Center, MS 245-3 
Moffett Field, CA 94035-1000, USA
 
Email: Matthew.J.Leonard@nasa.gov 
Phone: +1.281.483.5839 
 
 
 
Email: Pascal.Lee@marsinstitute.net 
Phone: +1.408.687.7103 
1.2 NASA planetary surface exploration overview 
The field tests documented in this report examine one facet of a larger program of planetary surface 
exploration. This program has been evolving and maturing for several years, growing from a broad policy 
statement with a few specified milestones for NASA into an international effort with much higher-fidelity 
descriptions of systems and operations necessary to accomplish this type of exploration. 
In January 2004, NASA was placed on a new course when then President George W. Bush announced 
the Vision for Space Exploration (A Renewed Spirit of Discovery, January 14, 2004) that would return 
humans to the Moon by 2020 in preparation for eventual human exploration of Mars. By August 2005 the 
NASA Exploration Systems Architecture Study team had defined and characterized the basic transportation 
architecture for crew and cargo to accomplish these goals (NASA’s Explorations Systems Architecture Study. 
Washington, DC: NASA Headquarters; November 2005. NASA Technical Memorandum 2005-214062). 
Near the end of 2008, it became clear that many space agencies were engaged in plans and preparations 
for missions beyond low-Earth orbit that could benefit from early coordination. As a result, the Interna-
tional Space Exploration Coordination Group (ISECG) was formed. In early 2009, the ISECG endorsed 
development of a Reference Architecture for Human Lunar Exploration and invited interested agencies to 
participate (Advancing the Global Exploration Strategy Human Exploration of the Moon. Summary of 
scenario discussions held by: International Space Exploration Coordination Group; March 10-12, 2009; 
Yokohama, Japan). To further the goal of cooperation, the ISECG established the International Arch-
itecture Working Group (IAWG) and the International Objectives Working Group (IOWG) to analyze 
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the lunar exploration objectives of participating agencies. A series of workshops conducted during 2009 
led to the development of a set of common lunar exploration goals. These goals were accepted by the 
ISECG in December 2009. A set of strategic guidelines was combined with these goals to guide another 
working group in the development of a Reference Architecture that was adopted by the ISECG (The 
ISECG Reference Architecture for Human Lunar Exploration – Summary Report; July 2010. Available at:  
http://www.globalspaceexploration.org/home;jsessionid=00B68432DE6CEF02E137B2559276C
6B1. Accessed September 16, 2011.). 
The ISECG Reference Architecture is neither a lunar base nor a series of Apollo-style missions. It 
employs a flexible approach to lunar exploration that can accommodate changes in technologies, in-
ternational priorities, and programmatic constraints as necessary. It relies on the NASA Constellation 
architecture for crew and large-cargo transportation but is robust to variations (increases or decreases) in 
landed mass. It also shows flexibility and redundancy will be improved by using small cargo launch vehicles 
to deliver scientific payloads and logistics (eg, laboratory and excavation equipment and crew support items 
such as food, water, and clothing). Finally, the ISECG Reference Architecture is composed of phases that 
will deploy a range of international human-rated and robotic technologies over time on the lunar surface. 
Moreover, it provides continuous robotic and human exploration activity in multiple locations on the 
Moon; these phases include: 
 Robotic precursor phase: Provides early technology demonstrations and engagement among 
international partners, the scientific community, and the public. It highlights important activities 
intended to reduce the risks associated with human missions and to ensure sustainability of the 
architecture. These activities will also help target human missions toward the most promising 
objectives for scientific discovery and exploring Mars. 
 Polar exploration and system validation phase: Initiates human exploration of the Moon. It 
leverages the robotic precursor work to deploy and test an international fleet of crewed rovers and 
supporting robots in preparation for more aggressive human and robotic lunar exploration. This phase 
builds up confidence in operations and systems design through a series of human missions at a given 
lunar polar site. 
 Polar relocation phase: Relocates the fleet of robots and rovers, controlled from Earth, from the pole 
to new sites of interest. Along the way, this fleet will perform scientific studies and enable 
interactive participation from the public. Once in place, the fleet of robots and rovers will meet and 
assist human crews landing at these new sites. 
 Nonpolar relocation and long-duration phase: May involve multiple short missions to various 
lunar sites of interest or long-duration missions of about 70 days at one site. Longer missions, which 
will require the addition of living modules or habitats, would be particularly useful for collecting data 
and testing technology for future Mars missions. 
Questions that arose during the development of the “polar relocation phase” of this Reference Arch-
itecture addressed the impetus behind the field tests described in this report; ie,: What information and 
planning techniques are needed to safely relocate high-value assets across large distances of unexplored 
terrain without humans present? How much meaningful science and exploration can be achieved while 
making this traverse and still delivering these assets to the desired location on schedule? How can these 
robotic assets help to mitigate risks associated with landing in these new locations that will be faced by 
the human crews sent to explore these areas? 
A specific scenario developed during formulation of the “polar relocation phase” of this Reference 
Architecture – an approximately 200-km traverse from the rim of Shackleton Crater to the Malapert 
Massif – was used to guide the development of the field tests described in this report. These field tests 
did not replicate this traverse in detail but took into account those features of the traverse (eg, transitioning 
across rolling terrain, using rock outcrops as waypoints and scientific targets, transitioning around the rim 
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of a crater, etc.) that were noted by the planners as they considered alternative means of completing their 
representative “polar relocation.” 
1.3 Purpose of the study 
The purpose of this study was to investigate several aspects of the polar relocation phase of the ISECG 
Reference Architecture for Human Lunar Exploration. It should also be noted that the results of field tests 
conducted for this study apply more broadly to the precursor phase of human exploration in a previously 
unexplored region of an extraterrestrial surface. In particular, this study examined the use of remote 
observation data and in-situ data for planning and execution purposes associated with robotically 
executed traverses, opportunistic scientific investigations, and landing preparations. 
Several proposed planetary surface exploration scenarios, including the ISECG Reference Architecture, 
require that surface assets be robotically repositioned (ie, no crew on board but with human direction or 
oversight) from their initial location to a rendezvous location on which the astronauts will land at some 
time in the future. Several aspects require additional clarification or characterization for such scenarios. 
1. Is the quality of remote observation data sets sufficient for effectively planning a route? 
2. Is surface-level imagery (or other data acquired from the surface) a required augmentation to remote 
observation data for successfully completing a traverse? 
3. Could multiple sources of surface-level imagery (or other data acquired from the surface) improve the 
efficiency of successfully completing a traverse? 
4. How can opportunistic science be efficiently added to this type of traverse? 
5. Can surface assets used to carry out a traverse also be employed to survey and return data sufficient to 
confirm those factors that lead to the choice of the proposed landing site? 
In a specific scenario developed for the ISECG Reference Architecture, robotic and human-rated assets 
are relocated from a lunar outpost located on the rim of Shackleton Crater (near the lunar South Pole) to a 
location near the Malapert Massif on which a crew would land and rendezvous with the assets and use 
them to explore the Malapert Massif area. 
The route being used to relocate the surface assets in this scenario would not have previously been 
explored and mapped at ground level. This scenario was selected as the specific example to be used as a 
basis to construct details of the three analog experiments carried out this year. It was also selected in part 
because we have access to remote data observations of our analog field test area that are similar to those 
likely to be available from the Lunar Reconnaissance Orbiter (LRO) or similar sensors. 
1.4 Study hypotheses summary 
The broad purpose of the study was condensed into six hypotheses that needed to be tested and could be 
done with the resources projected to be available during the 2010 summer analogs season (Table 1). 
As indicated by the numbering of the following hypotheses, the study was implemented as three stand-
alone, but related, experiments: 
1. Traverse Route Planning and Following (TRPF): Planning a traverse route plus alternate routing 
using remote observations of a quality similar to that typical of, or expected for, various planetary 
surfaces and carrying out the planned route using simulated imagery acquired from a surface asset to 
make key navigation decisions. 
2. Opportunistic Science Protocol (OSP): Planning and executing opportunistic science observations. 
3. Landing Site Validation (LSV): Validating the use of the robotic elements to survey a landing site 
for hazards. 
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Table 1. List of Hypotheses 
ID Hypothesis 
TRPF-H1 The available remote observation data sets of a region to be traversed are sufficient for planning primary and alternate routes for the traverse. 
TRPF-H2 Robotically implemented traverse route execution will require surface-level imagery to identify and maneuver around local hazards/obstacles. 
TRPF-H3 Route traversing efficiency will improve in direct proportion to the number of surface-level imagery sources used to support a traverse. 
OSP-H1 The amount of time needed to investigate the scientific characteristics of a target of opportunity is in direct proportion to the size of the target. 
LSV-H1 The remote observation data sets available (defined in section 2.2.2) are sufficient for planning primary landing sites. 
LSV-H2 Landing sites selected using remote observation data can be validated using robotic scout capabilities. 
The study was separated, primarily for logistical reasons, into these three field experiments. Preliminary 
field test development for each of the tests indicated that a representative set of sensors likely to be found 
on the vehicles and assumed for this scenario would be needed. The minimum functional capabilities iden-
tified for these sensors included: (1) moderate- to high-resolution imagery for broad fields of view, (2) a 
companion capability for ranging within those broad fields of view, and (3) moderate- to high-resolution 
imagery for close-up inspection of objects. Recent field tests conducted for similar NASA analog missions 
indicated that a digital camera that was mounted on a GigaPan mount, a light detection and ranging (LIDAR), 
and a commercial off-the-shelf (COTS) digital microscopic imager would satisfy these functional needs. 
It was not practical, given the resources available, for this study team to obtain its own LIDAR, GigaPan, 
and microscopic imager as well as the corresponding infrastructure to support transmitting the data. The 
field test protocol was thus designed around having access to the HMP infrastructure as well as the NASA 
IRG and its K-10 robot being present at HMP during 
the 2010 field season. The field experiment approach 
needed to test the last three hypotheses (OSP-H1, 
LSV-H1, and LSV-H2) required the use of one of 
the HMP Humvees (or formally high-mobility mul-
tipurpose wheeled vehicle [HMMWV]), the IRG K-
10 instruments, and the participation of K-10 field 
and operations teams. As it was impractical to have 
these assets available during the length of time needed 
to execute the traverse part of the study; it was de-
cided to separate the examination of science objects 
from the traverse. Because the science objects were 
not necessarily part of the area to be evaluated as a 
landing site, it was natural to separate parts of the 
study that were needed to evaluate the OSP and 
LSV hypotheses. 
1.5 Experimental activities 
The field study was conducted in the area of the 
Haughton meteorite impact crater on Devon Island 
(fig. 1) in the high Arctic, and implemented as part 
of the research activities of the 2010 field season of 
 
Figure 1. Location of Devon Island and Haughton 
crater. Adapted from National Geographic. July 
1999; 196(1):37. Permission obtained by Pascal 
Lee for use in NASA reports. 
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the HMP. Field participants were based at the HMP Research Station (HMPRS) located at 75° 26' N, 89° 
52' W (fig. 2), and conducted the reported investigations in a test area ranging from the research station 
base camp out to 10 km away. 
The TRPF and LSV experiments were carried out in two major phases: the first, a traverse route or 
landing site selection phase using remote observation data, was followed by the second, a ground truth 
execution or validation phase during which various surface-level data sets were gathered from the planned 
traverse route and landing site for evaluation by planning teams. The OSP experiment required that specific 
targets be selected in the test area, so activities related to this experiment could not begin until the field 
team was at the test area. Table 2 documents the dates for these phases of the three experiments. 
 
Table 2: Overall Schedule 
Dates Activity 
5/18 – 5/21 Assemble the landing site selection team and select the location using remote observation data sets. 
6/9 – 6/18 Assemble the traverse route planning team and select the route using remote observation data sets. 
7/25 – 8/2 
Gather on-site data. Photographs of the traverse route (TRPF) and of the landing site area 
and its hazards (LSV), as well as selection of science objects (OSP); plus the ground truth 
information of each. 
8/3 – 8/5 Conduct traverse execution field test. 
8/6 – 8/7 Conduct landing site validation field test. 
8/7 – 8/8 Conduct opportunistic science field test. 
A test area with the following characteristics was needed to provide a reasonable simulation environment 
in which to conduct the TRPF and LSV tests: 
 relatively large area (many square kilometers), preferably free of vegetation, human-built obstructions 
(eg, fences, roads, etc.), or other ground cover (eg, snow, ice, etc.); 
 terrain features and topography representative of the lunar South Pole region being simulated in these 
tests; and 
 areas in which a traverse or landing could be successfully carried out as well as areas in which these 
activities could clearly not be carried out to determine the test teams’ ability to distinguish between the 
two. 
Figure 2. Haughton-Mars Project Research Station. 
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The region around the HMPRS (fig. 2) on Devon Island, Nunavut, Canada possessed these features, and 
therefore was selected for these tests. The relatively short field season budgeted for 2010 at the HMP site 
combined with the need for shared use of K-10 assets and the operations team support resulted in the 
somewhat compressed schedule of field events shown in Table 2. 
During the field test phase, several different locations were used to receive and react to the data that were 
being sent from the test area. Most members of the TRPF planning team were located at the Future Flight 
Center (FFC) facility (fig. 3) located at ARC. This facility was chosen because if its ability to simultan-
eously display several large-format data sets (in this case imagery) for the planning team to evaluate. The 
European Space Agency (ESA) participant in this experiment was unable to travel to ARC so partici-
pated via a WebEx™ (Cisco Systems, Inc., San Jose, Calif) session and teleconference. However, this 
situation did have the benefit of simulating a physically distributed planning team that could be the 
eventual implantation of this function within the ISECG Reference Architecture. The OSP science team 
was made up of personnel also participating in the independent K-10 science activities at the HMP test 
area. Consequently this group participated from the IRG operations facility located at ARC. Finally, the 
LSV planning team was located at JSC (its home institution) for the field test phase of this experiment. 
Because of the small size of this team and short duration of this phase of the experiment, projection 
facilities at JSC (for the imagery data used in this phase) were considered adequate as compared to the 
logistics involved with using the ARC FFC facility. 
  
Figure 3. FFC at ARC during the TRPF study. 
7 
The TRPF planning team consisted of 
William Carey (ESA), John Gruener 
(JSC), Jason Poffenberger (JSC/Wyle), 
and David Reeves (NASA Langley 
Research Center [LaRC]). Jason 
Poffenberger and David Reeves were 
involved in the detailed planning of a 
robotic traverse between Shackleton 
Crater and Malapert Massif that is the 
basis of this simulation. This team was 
given a set of eight way points, selected 
by Stephen Hoffman, that were designed 
to result in a traverse that would cover 
many of the terrain types seen on the 
Shackleton Crater to Malapert Massif 
traverse, including very flat terrain, 
rolling terrain, and crater rims (fig. 4). 
The team was also provided with a set 
of remote observation data comparable 
in resolution to the data expected to be 
gathered by the Lunar Reconnaissance Orbiter in the Shackleton Crater area. The traverse planned by this 
team was 23.8 km long (for comparison, the straight-line distance connecting the eight way points was 
22.7 km long). Several alternate paths were planned around questionable terrain, and objects of potential 
scientific interest along this route were noted. 
A remote satellite communication 
station (fig. 5), which was associated 
with this TRPF experiment, was set up 
to support activities outside the range 
of HMP base communications. This com-
munication station was an adaptation of 
an Iridium Communications Inc. system 
that was initially designed for maritime 
use. Not only was testing of this system 
important for the TRPF experiment, it 
was also deemed important for other 
potential uses; eg, D-RATS [Desert 
Research and Technology Studies] or 
other yet-to-be-identified isolated 
analog test sites. 
The OSP science team located at ARC 
consisted of Martha Altobelli (University 
of Texas/Austin), Josh Garber (University 
of California/Davis), Elizabeth Palmer 
(Case Western Reserve University, 
Cleveland, Ohio), and Tim Shin 
(University of Texas/Austin). A set of 11 science targets was chosen by Pascal Lee for the science team to 
investigate with the instrument suite available to them; for this experiment the instrument suite consisted 
of the K-10 rover, with its three instruments (GigaPan, LIDAR, and microscopic imager) mounted to the 
roof rack of the HMP Mars-1 Humvee Rover, which simulated a large, human-rated rover being driven 
robotically along the simulated Shackleton Crater to Malapert Massif traverse (fig. 6). These targets were 
Figure 4. Typical view on Devon Island. 
Figure 5. An Iridium OpenPort satellite terminal (Iridium 
Communications Inc., McLean, Va) deployed on Constellation 
Hill, Devon Island. 
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chosen to cover the size range of interest for 
this experiment. Consistent with the test pro-
tocol, the science team was given relatively 
little information about these targets prior to 
using the instruments to conduct an investi-
gation considered sufficient for a first-order 
characterization of these objects. The science 
team was provided with the location of each 
object, plotted on a map of the surrounding 
area, and one or two “approach” images 
showing each object as it would appear as a 
robotic rover came closer to it. At that point 
it was up to the science team to decide how 
best to investigate each object. 
The LSV planning team consisted of Brian 
Derkowski (JSC), Doug Rask (JSC), and Alan Strahan (JSC), all of whom have supported systems or oper-
ations development for the Altair Project Office. This team was provided with the same data set as was 
provided to the TRPF team as well as a specified 1-km-diameter area in which the team was expected to 
identify a “safe” primary and 
at least one alternate landing 
site. This team used Altair 
vehicle tolerances and ap-
proach flight characteristics 
being carried at that time by 
the Altair Project Office to 
identify the candidate pri-
mary and alternate landing 
sites (fig. 7). 
1.6 Results and 
lessons learned 
We developed six 
hypotheses that we could 
test in the field for the three 
experiments conducted this 
year. Of these hypotheses, 
data collected indicated that 
four were true (TRPF-H2, 
OSP-H1, LSV-H1, and 
LSV-H2), one was not true 
(TRPF-H1), and one was not 
tested (directly) due to re-
sources and time constraints 
(TRPF-H3). 
The main lessons that we 
learned from the TRPF experiment were: (1) the assumed remote observation data are insufficient to plan 
a definitive route that is completely free from undetected obstacles that would stop vehicles of the type 
assumed here; and (2) while the remote observation data did not allow an obstacle-free route to be 
Figure 6. Humvee with K-10 on top. 
Figure 7. Landing site selected by LSV planning team. The light green areas 
are suspected hazards from the original visual inspection of the remote 
observations that were copied from the PowerPoint file into Google Earth. 
The light yellow areas are suspected slope hazards from analysis of the 
digital elevation model (DEM). 
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planned, these data combined with the assumed sensor suite used by the robotically driven surface 
vehicles would have been sufficient to find a successful path around these obstacles. 
The main lesson we learned from the OSP experiment is that the time required to investigate scientific 
targets of opportunity on the Moon using a small pressurized rover (SPR)-type vehicle in robotic mode 
will increase with target size scale, but not in simple proportion with size. While the sample set tested at 
HMP-2010 was small, preliminary data suggest that, in general, investigation time increases with target 
size scale following a power law. Potential variations are expected due to factors such as the inherent 
complexity and uniqueness of the targets, trafficability in the area immediately around targets, the 
makeup of the science payload, and lighting and viewing conditions. 
The main lessons we learned from the LSV experiment were: (1) the remote observation data were 
sufficient to select an adequate landing site, with an alternate landing site adjacent to it, within the Altair 
constraints at this location; and (2) surface-level imagery significantly improved the understanding and 
confidence of the selected landing site as well as the nature of the potential hazards – ie, the primary and 
one alternate landing site could have been validated at this location. 
One observation that we made in all of these experiments is the need for cues within the imagery to assist 
users in determining size, distance, and slope for the terrain in the image. An opportunity to partially test 
one of these cues – distance – using a LIDAR instrument was not feasible due to weather issues at the test 
site. 
A lesson learned during the traverse experiment, but that has implications in all of the experiments, is the 
need to use planning tools that can integrate the various data sources and other meta-data used to provide 
planners and operators with better situational awareness as they plan or execute their tasks. 
All of these conclusions and lessons learned are made with the caveats detailed in the following sections 
of this report. These sections also describe the data gathered and the process used to analyze these data to 
reach these conclusions. The raw data, images, and field notes for each of these experiments have not 
been included in this report due to volume considerations. However, these data can be obtained by 
contacting the PIs. 
1.7 Future study recommendations 
All three of these experiments were carried out for the first time this season. While the data collected 
were sufficient to draw conclusions for each of the hypotheses, additional data from additional test cases 
for each of the experiments could be used to improve statistical correlations (the OSP experiment) or to 
improve or refine procedures (TRPF and LSV). 
For the TRPF experiment, in addition to more instances of planning traverses over diverse terrain, longer 
traverses (50 to 100 km or greater) should be planned and carried out. Adding visual cues for distance, size, 
and slope to the surface-level imagery presented to the “drivers” should also be included, and the improved 
efficiency of the execution phase should be noted. (Adding visual cues should actually improve all three 
experiments.) 
For the OSP experiment, further field studies at Devon Island and elsewhere are recommended to better 
quantify the relation between science target-size scale and investigation time, and its potential variations. 
A three-pronged approach is suggested: 
a) Conduct a dedicated experiment at Devon Island with a longer time baseline in the context of a 
simulated longer range (5-km +) robotic traverse. 
b) Continue logging data opportunistically during rover field tests at Devon Island and elsewhere, 
which would then be used to update the results reported in this report. 
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c) For comparison purposes, begin examining at Devon Island and elsewhere the issue of time and 
operations support required for opportunistic science investigations in the context of a long-range 
(10- to 100-km +) crewed SEV traverse. 
The planning tools developed for the TRPF experiment proved to be quite useful in accelerating the 
planning process, but use of these tools also provided insight into additional features and capabilities that 
would further improve their utility in the planning process as well as expand their use during the opera-
tional phases of a mission. Such improvements could be developed incrementally as part of a process of 
repeating these experiments, as mentioned previously. These tools should be discussed with the D-RATS 
as one possible means of improving the D-RATS traverse planning process. 
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2. Study Overview 
2.1 Purpose 
This section describes the field test protocol, as well as the facilities and equipment, used to test the six 
hypotheses described in section 1. This field test protocol describes three stand-alone but related experi-
ments (TRPF, OSP, and LSV) that encompass these six hypotheses. Each of these experiments deals with 
one aspect of the “polar relocation phase” of the ISECG Reference Architecture in particular, but also 
with the precursor phase of the human exploration in a previously unexplored region of a planetary 
surface in a general sense. 
To construct specific details necessary to carry out each of these experiments, a specific scenario is 
required. One scenario recently under consideration by NASA and the ISECG as part of the ISECG 
Reference Mission development is the relocation of assets from a lunar outpost on the rim of Shackleton 
Crater (near the lunar South Pole) to a rendezvous location near the Malapert Massif. This scenario was 
selected as the specific example to be used to construct details of the traverse, opportunistic science, and 
landing site validation experiments described below. 
2.1.1 Traverse Route Planning and Following 
The purpose of this experiment is to gather data that would be relevant to robotically repositioning 
surface assets used for planetary surface exploration from a previously explored location to a new loca-
tion on which a later human exploration mission would rendezvous with these assets. 
Using the selected analog scenario of a robotic traverse on the lunar surface from an outpost at Shackleton 
Crater to the Malapert Massif, the distance to be traveled would be approximately 200 km. The following 
assets would be moved: 2+ Space Exploration Vehicles (SEVs), 1+ mobile habitats carried on an 
ATHLETE (all-terrain, hex-limbed, extraterrestrial explorer), and 1+ Power Utility Packages (PUPs). A 
small number of robotic scouts may be useful to help navigate through known and unanticipated hazards 
as part of the operational concept for such a traverse. 
As these are exploration scenarios, the route will not have been previously traversed and the only pre-
traverse data sets available will be remote (orbital) observations. Because the route has not been previ-
ously traveled, it is also highly likely that there will be objects of potentially interesting science value 
along the traverse route and, thus, there will be a possibility of executing opportunistic science obser-
vations; ie, science observations that do not exceed the time and power available during the traverse. 
A general description of the concept of operations (ConOps) that would be used for this type of traverse 
can be summarized as follows: 
 A route planning team, with input from vehicle engineers, operator/drivers, and scientists, will use 
remote observation data to plan a “safe” route between start and end points (ie, there are no apparent 
obstacles or hazards that would prevent any of the vehicles that are being moved between these points 
from completing this route) that is to be completed within a specific period of time. 
 The human drivers for this “convoy” will use imagery (and potentially other data) obtained from the 
surface to confirm the safety of this route as these vehicles move along the planned route. These data 
are assumed to be acquired by the lead vehicle in the convoy, regardless of the platform used. If an 
obstacle or a hazard is encountered that was not detected by remote observation data, this lead vehicle 
will be used to find a “safe” route around the obstacle/hazard. The rest of the vehicles will hold 
position until a “safe” route is found and then follow that “safe” route. 
In general, what we are trying to test are approaches to: 
 Maximize the amount of resources (time, power, etc.) available for science by minimizing the 
resources needed to maneuver across the surface within a specific period of time. 
 Test alternative approaches to accomplish key features of a robotic traverse of this type. 
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2.1.2 Opportunistic Science Protocol 
If the robotic prepositioning traverse described in the previous section becomes the normal method 
of moving surface assets across the planetary surface, these traverses will open up a large amount of 
otherwise unexplored planetary surface terrain to exploration. Such traverses will likely pass near sites, 
which may represent important science opportunities for the science community, that may not be visited 
by an astronaut crew. It is important to determine what opportunistic science could be accomplished by 
robotic assets on such a traverse and whether additional science investigation capabilities should be added 
to the traverse, and also to have metrics to determine the cost in time and other resources for carrying out 
the opportunistic science. 
In general, what we are trying to determine is: 
 Will we be able to provide decision makers with reliable estimates of the time and other resources 
required to investigate science targets of opportunity? 
 What factors determine the operational impact of conducting opportunistic science? 
 How do we maximize the amount of opportunistic science achieved in the course of a robotic traverse 
that is driven and constrained primarily by nonscience objectives? 
2.1.3 Landing Site Validation 
The purpose of this field study is to gather data that may help determine whether selected landing sites 
that use remote observation data can be validated using robotic scout capabilities on the surface. 
The current lunar lander concept is designed to be capable of landing at a site with a 6-deg mean slope 
and some combination of the following: 
 A 1.4-m-tall rock under one of its footpads 
 A 1.4-m-deep crater under one of its footpads 
 Some combination of rock/crater that falls within the two boundaries 
Figure 8 illustrates these surface feature constraints. 
The current method for locating 
such a landing site uses remote ob-
servation data that have been or are 
being gathered by orbiting satellites 
combined with an understanding of 
likely smaller-scale hazards associ-
ated with certain terrain features 
(eg, craters and their debris fields). 
Hazards such as the specified 1.4-m 
rock or crater are features that are 
generally below the resolution of 
current or anticipated remote ob-
servation data, however. There thus 
will be some amount of uncertainty 
about the actual hazards for any 
landing site that is selected by this 
method. Figure 8. Altair slope considerations. 
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To compensate for this uncertainty 
regarding actual surface hazards at 
a landing site, the current lunar 
lander design incorporates a 
LIDAR that will acquire a higher-
resolution image of the landing 
site approximately 107 sec (77 sec 
after pitch up and on final 
approach, plus 30 sec descending 
to the touchdown point) before 
landing. This image will be 
analyzed by on-board computer 
algorithms and the crew to make a 
final determination regarding 
actual safety of the selected 
landing site. 
In the scenario being simulated in 
figure 9, robotically driven ve-
hicles will have already arrived at 
the landing site. This means that 
there is an opportunity to use the mobility and on-board sensors of these vehicles to assess the selected 
landing site in greater detail and perhaps validate the safety of this site before the arrival of the lander. 
In general, what we are trying to test are approaches to use robotic surface assets to: 
 Validate the safety and acceptability of landing site selected using remote observation data 
 Mark (visually or with simulated active or passive avionics) the selected landing site 
2.2 Methodology overview 
The scenario being simulated in these field experiments and the specific hypotheses being tested were 
detailed in section 1 of this report. The methodology used to carry out these field tests was to simulate 
only those aspects of the scenario relevant to the six hypotheses. In this regard, we are simulating: 
 Terrain using the area surrounding the HMPRS 
 Remote observation data of comparable types and resolution to those expected for the scenario that is 
being simulated 
 Sensors representative of the type and resolution of those expected to be operating on surface assets in 
the scenario that is being simulated 
 Earth-based facilities with similar capabilities and distributed in geographically separated locations 
that are expected to be representative of both the facilities and the operations used in the scenario that 
is being simulated 
 Processes and procedures that have been structured primarily to accomplish the field tests but also to 
be representative of operations that will be used for this scenario as best as we understand it at this 
time 
The following aspects were not simulated in these field tests due to logistical limitations and the PI’s 
determination of their relatively low importance in accomplishing test objectives: 
 Surface asset trafficability 
 Real-time communication or command and control of surface assets 
We will discuss these aspects in greater detail in the remainder of this section. 
 
Figure 9. A representative concept for a robotic rover observing the 
landing of human crew members after surveying their landing site to 
validate the safety and viability of the site.
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2.2.1 Study Distributed Operations 
Like aspects of the lunar mission that are being simulated, these field experiments are using 
assets that are geographically distributed and remote. The relevance of these test locations and 
facilities and the methods used to tie them together are described in the following subsections. 
2.2.1.1 Devon Island 
Devon Island, which is located in the Territory of Nunavut in Canada, with its 20-km-diameter and 
39-MY [million years]-old Haughton impact crater (fig. 10), was selected as the analog location for this 
study. The HMP has been conducting NASA-funded planetary analog field investigations in science and 
exploration at the site since project initiation in 1997 (Lee, P. 1997. A unique Mars/Early Mars analog on 
Earth: The Haughton impact structure, Devon 
Island, Canadian Arctic. In Conf. on Early 
Mars: Geologic and hydrologic evolution, 
physical and chemical environments, and the 
implications for life. LPI Contrib. No. 916, 
50.; Lee, P. 2002. Mars on Earth: The NASA 
Haughton-Mars Project. Ad Astra, May-Jun, 
2002.; Lee, P. and G. R. Osinski. 2005. The 
Haughton-Mars Project: Overview of science 
investigations at the Haughton impact structure 
and surrounding terrains, and relevance to 
planetary studies. Meteor. Planet. Sci. 40, 
1755-1758). The HMP operates a research 
station as well as an expedition base camp and 
adjacent airstrip, all of which are established on 
the northwestern rim area of Haughton Crater. 
The HMPRS is operated by the Mars Institute 
in collaboration with the SETI [Search for Ex-
traterrestrial Intelligence] Institute. The facility 
is currently the largest privately operated polar 
research station in the world. 
Devon Island is the largest uninhabited island on Earth with a surface area of approximately 66 800 km2. Its 
geology presents two major provinces: a thick (presently ~1.3 km), almost horizontal sequence of Paleozoic 
(Cambrian to Devonian) marine sedimentary rocks dominated by carbonates (dolomite and limestone) that 
form part of the Arctic Platform; and a Precambrian crystalline (gneissic and granitic) basement lying un-
der the stack of marine sediments, forming part of the Canadian Shield. The Paleozoic sediments present 
a gentle dip of approximately 4 deg towards the west. The flat-topped plateau characterizing much of the 
surface of Devon Island is an old erosional surface (peneplain) exposing sediments of increasing age 
towards the east. 
The coastal areas of the island present steep sea cliffs and deeply incised glacial trough valleys and fjords, 
many of which were likely last occupied by ice during the Last Glacial Maximum that ended approximately 
10 000 to 8000 years ago. A substantial ice cap representing a remnant of the Laurentide/Inuitian ice sheet 
system still occupies the easternmost third of the island. The rest of Devon Island presents a barren rocky 
surface cut by sinuous glacial trough valleys, dendritic meltwater channel networks, and clusters of small 
lakes. 
The Haughton Crater area on Devon Island shows characteristics that make it particularly suitable for the 
described lunar analog field tests (Table 3). 
Figure 10. Satellite image of Haughton Crater on Devon 
Island. This is a 30-km-wide portion of a Landsat 7 scene 
in near-true color. 
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Table 3. Haughton Crater, Devon Island as a Lunar Analog Site 
Haughton: Lunar Science Fidelity Areas 
1 Impact 
Crater 
Haughton is an impact structure; it therefore is an example of a class of fundamental and 
common geologic features on the Moon. 
2 Shackleton 
Crater Sized 
Haughton is ~20 km in diameter and, therefore, is similar in scale to the 19-km Shackleton 
Crater on the Moon as well as to many other small- to medium-sized lunar impact structures. 
Science issues and investigations about Haughton are at spatial scales relevant to Shackleton 
Crater. 
3 Range of 
Impact 
Features 
Haughton presents massive exposures of well-preserved, impact-generated materials (eg, 
impact melt breccia, shocked rocks), a wide range of impact features (eg, ejecta blocks, 
megablocks, ejecta blanket remnants), and meter to multi-kilometer-scale impact-produced 
landforms and structures (eg, central uplift, circular and radial faults, down-faulted terraces) of 
at least partial relevance to the Moon, both in terms of origin and scale of exposure. 
4 Impact 
Breccia 
The impact breccia deposits at Haughton represent a one-impact event-generated regolith. 
While in many ways very different from the lunar regolith (physically, compositionally, regolith 
maturity-wise, weathering-wise, etc.), the Haughton impact breccia nevertheless presents 
petrologic and mineralogic features found otherwise only in an impact-generated regolith –
particularly in shock-fused angular clasts, shocked polymict rubble, etc. 
5 Impact 
Excavated 
Basement 
Target and country rocks at the Haughton site, while very different from lunar materials in 
composition, nevertheless present a wide compositional and textural variety ranging from 
carbonates (limestones, dolomites) to granites and gneisses, the latter being derived from 
impact excavation of the Devon Island crystalline basement. The abundance and distribution 
of shocked basement rocks at Haughton provides relevant clues to how originally deeper 
crustal materials on the Moon might have been exposed at the surface by (repeated) impacts. 
6 Subsurface 
Ice 
The Haughton subsurface is a permafrost rich in ground ice. Ground ice occupies much of the 
interstitial and pore spaces in Haughton polymict impact breccia in particular. As such, 
Haughton offers an interesting opportunity to investigate relationships between subsurface 
volatiles and impact-generated host substrates. While the origin, abundance, and distribution 
of any water ice in the lunar polar regolith is expected to vary greatly from the situation at 
Haughton, instruments and approaches to mapping ground ice are related (eg, E/M Sounder). 
Haughton: Lunar Operations Fidelity Areas 
1 No 
Vegetation 
Because Haughton is set in a polar desert, the landscape at the site is devoid of vegetation, 
which is a critical for our proposed study. Vegetation cover would be a major problem given 
that we want to assess the usefulness of robotic scouting for planning lunar exploration. 
2 Terrain The terrain at and around Haughton presents a wide range of roughnesses, slopes, and 
topographic obstacles of broad operational relevance to the Moon. While the steep-walled 
sinuous valleys dissecting plateau high grounds around Haughton Crater have a very different 
origin from rilles on the Moon, they provide adequately relevant obstacles from an operational 
standpoint. 
3 Permanent 
Daylight 
There is permanent daylight in the summer at Haughton, which is critical for enabling relevant 
simulations of robotic rover operations on the Moon, both lunar polar operations and lower-
latitude operations. 
4 Outpost The HMPRS is established in the rim area of Haughton Crater (much like a lunar outpost at 
Shackleton Crater on the Moon would be) and represents the only infrastructure within an area 
of several thousand square kilometers. The HMPRS is thus relevant as a lunar analog base 
from which our pressurized-rover-based science and exploration traverses can be deployed in 
any direction and out to any relevant range. Note: Pressurized-rover-based traverses as a 
science concept of operation are independent of an outpost-based architecture. 
Lee, P. 2008. Haughton-Mars Project: Analog pressurized rover-based science and exploration studies. Proposal 
to NASA SMD MMAMA Program (NNH08ZDA001N-MMAMA). 29 pp. 
The HMP site is currently listed as one of several key analog activities in NASA Structures and 
Mechanics Division (SMD) Announcements of Opportunity for the Moon/Mars Analog Mission 
Activities (MMAMA) Program. In the first 3 years of its existence (2008-2010), the MMAMA Program 
selected and funded six research proposals for lunar science and exploration at HMP. Table 4 shows the 
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science traceability matrix associated with MMAMA-funded research led by the ARC IRG at HMP using 
the IRG K-10 robotic rover. The matrix connects specific science objectives addressed by K-10 at HMP 
to specific, top-level lunar science and exploration goals outlined in NASA strategic planning documents 
published by the National Research Council (NRC) and the NASA Advisory Council (NAC). Note that 
the E/M Sounder was not used during these experiments. 
Table 4. Science Program Traceability Matrix 
Lunar Science 
Themes 
Lunar Science Goals 
(NAC + NRC) 
K-10 Rover 
Payload 
K-10 Field Test Science Theme and 
Objective 
Lunar Regolith – 
Structure 
NRC: 2a 
 
NAC: mGeo-6, 10 
Gigapan 
Microcam 
LIDAR 
E/M Sounder 
Near-subsurface structure transects at 
Haughton Crater: 
 Rim Area Country Rocks to Intracrater 
Impact Breccia; HMPRS to Drill Hill: 1 x 1 
km 
 Impact Breccia Central; Drill Hill 3 km 
Lunar Regolith – 
Volatiles 
NRC: 4a 
 
NAC: mGeo-12, 13, 14 
Gigapan 
Microcam 
LIDAR 
E/M Sounder 
Surveys/mapping of ground ice at Haughton 
Crater 
 Plateau and Rim Area Outside Haughton 
Crater 
 High Ground Inside Haughton Crater 
 Low Ground Inside Haughton Crater 
 Transects Across Valleys Inside Haughton 
Crater 
Lunar Regolith – 
Mineralogy & 
Sample Selection 
NRC: 1b, 1c, 3a, 3b, 4a 
 
NAC: mGEO-2, 4, 5, 6, 7, 
8, 11, 16 
Gigapan 
Microcam 
LIDAR 
E/M Sounder 
Compositional transects across Haughton 
Crater 
 Country Rocks and Soils: HMP to Drill Hill, 
4 km 
 Impact Breccia Rocks and Soil: Drill Hill, 
1x 1 km 
 Fluvio-Glavial Deposits: Haughton Crater 
Rim to Drill Hill, 0.5 km 
Lee, P. 2008. Haughton-Mars Project: Analog pressurized rover-based science and exploration studies. Proposal to 
NASA SMD MMAMA Program (NNH08ZDA001N-MMAMA). 29 pp. 
The Haughton Crater region of Devon Island has been well characterized for analog work, and appropri-
ate (ie, lunar exploration-relevant) types of remote observation data sets were made available for use: 
1. Satellite and air photographs (equivalent to ~1 to 2 m/pixel). These images are located on the Google 
Earth (GE) Website (multispectral data sets) and as individual air photographs (panchromatic hard 
copies) published by Natural Resources Canada (NRCan). 
2. DEM maps (for selected areas) and 10-m contour topographic maps at 1:50,000 scale (hard copies 
from Energy, Mines, and Resources Canada; digital overlays of these same maps are also compatible 
with GE). 
3. Radar imaging (RADARSAT digital imaging acquired using a single 5.3-GHz C-band SAR 
[synthetic aperture radar] system at a wavelength of 5.6 cm, yielding a spatial resolution of ~25 
m/pixel, provided by Pascal Lee in April 2010) 
For the HMP-2010 field season, the Mars Institute provided both logistical and technical field support, 
particularly to ensure safe living and working conditions on Devon Island; enabled scouting excursions 
by ATV [all-terrain vehicle] between the HMPRS and the test area; and secured remote communications 
and networking capabilities, which were procured by contract to Simon Fraser University. 
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ARC IRG also deployed a K-10 rover field team to Devon Island. The team allowed us to use some of its 
equipment and temporary infrastructure to conduct our experiments. 
Substantial cost savings for all three experiments were made possible by using the HMP existing field 
infrastructure on Devon Island – in particular the HMPRS base camp facilities, which afford a safe and 
reasonably comfortable working environment for on-site experiment planning, replanning, communica-
tion with remote support teams, and preliminary data analysis. 
The HMP established field communications architecture and safety procedures also create a proven safe 
working environment in the field, which helps make field deployments to the site more cost effective than 
if an infrastructure had to be established from scratch. 
Shared use of a number of field assets and support personnel at HMP between the various research 
experiments supported at the site (including other investigations supported by NASA and those supported 
by the Canadian Space Agency) represented a cost-saving advantage for our three experiments as well. 
2.2.1.2 NASA Ames Research Center 
NASA FFC is a national Air Traffic Control/Air Traffic Management (ATC/ATM) simulation facility 
dedicated to solving the present and emerging capacity problems of U.S. airports. The two-story facility 
offers a 360-deg full-scale, real-time simulation of an airport in which controllers, pilots, and airport person-
nel participate to optimize expansion plans and operating procedures, and to evaluate new technologies. 
The facility has established a precedent for enabling stakeholders to achieve consensus through a common 
vision of the future. Its 360-deg and large-field projection capability also make it useful for exploration sce-
narios, as we demonstrated during the Human Operated Robotic Science Evaluations (HORSE) Project 
(PI: Brian Glass, NASA ARC); the HORSE Project was part of HMP 2003 in which Stephen Hoffman 
and Pascal Lee were involved as co-investigators. 
The TRPF team (two participants and two study monitors) used the FFC to display multiple images and 
satellite views at once. Images collected from the field and stored on a server were displayed in the FFC. 
Voice and/or text links were available to HMP/Devon Island during the time this team was in the FCC. A 
WebEx and telecom session were also available to the remote participant from ESA. 
During the OSP and LSV experiments, operations at ARC were collocated with the K-10 operations team at 
its home building (ARC, Bldg. 269). The K-10 operations team is able to install the workstations and 
displays needed to support its remote control of the K-10 rovers in any sufficiently large conference room 
with a network connection. 
2.2.1.3 Tele-participation (Johnson Space Center and European Space 
Agency/European Space Research and Technology Centre) 
Not all of the participants were able to travel for the execution phases of the study. For those who could 
not travel, telecom and WebEx sessions were created so they could participate. 
 TPRF: Tele-participation was used for planning and, with the ESA member, during execution. The 
additional planned use for additional team members at JSC did not materialize due to a conflict with 
International Space Station (ISS) support needs and new execution dates. 
 LSV: Tele-participation was used between ARC and JSC during the final planning and evaluation of 
surface imagery. Additional planned use during the execution phase did not occur as the execution 
phase was canceled due to weather. 
 OSP: Tele-participation was not used during execution as the planned remote science team was not 
able to participate during the revised execution dates. 
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2.2.2 Remote Observation Data Sets 
The remote observation data likely to be available for the Malapert Massif region by the time human 
exploration is under way will be derived from the LRO or similar sensors. This data set is characterized 
as: 
1.  Imagery (Lunar Reconnaissance Orbiter Camera [LROC]) 
a.  Wide Angle Camera (WAC) 
1)  100 m/pixel (monochrome) 
2)  100 to 400 m/pixel (seven-color) 
b.  Narrow Angle Camera (NAC): 
1)  0.5 m/pixel at 50-km altitude 
2)  1 m/pixel (polar mosaics down to 85.5 deg latitude) 
3)  2 to 10 m/pixel (geometric or photometric stereo topography) 
2.  Topography (Lunar Orbiter Laser Altimeter [LOLA]) 
a.  Individual spots: ±1 m vertical, ±50 m horizontal 
b.  Data from laser ground tracks process into the equivalent of approximately 25-m contour 
topographic maps or DEM maps 
1)  Polar: complete coverage 
2)  45 deg latitude: approximately 200 m separation between ground tracks 
3)  Equator: approximately 1 km separation between ground tracks 
3.  Radar (Mini-RF [radio frequency] radar – side-looking) 
a.  Two modes: “wide” mode with 75 m/pixel and “zoom” mode with 30 m/pixel 
b.  Because this is side-looking, there will be a “hole at the pole” for radar data: Malapert Massif will 
be visible; Shackleton Crater will not be visible 
The northwest part of Haughton Crater and 
extending out from the crater to almost 15 km 
(~290 km2) has been imaged at a resolution 
similar to that expected from LRO. 
1. Satellite and air photographs (equivalent 
to ~1 to 2 m/pixel). These satellite images 
used were in GE. A significant area 
around the crater and HMPRS has been 
imaged at this higher resolution (Table 
5Error! Reference source not found.). The air photographs were 23-cm23cm-hard copies 
ordered from NRCan; A16747-19 to 23, A16752-37 to 41, and A16752-179 to 182. 
2. Topographic Maps (10-m elevation contour) and DEM Maps (selected areas). The topographic maps 
were NRCan maps obtained through www.gpsvisualizer.com using the GPSVisualizer_overlays.kml 
interface, downloaded from the site. The DEM maps used were those already in GE. 
3. Satellite radar imaging acquired by RADARSAT at a 5.6-cm wavelength, at a spatial resolution of 
~25 m/pixel. 
2.2.3 Terrain Zone Classification System 
The analog community believes, based on previous field tests of the Lunar Electric Rover (LER), that a 
general and consistent way to classify terrain would probably be useful for both planning and re-planning 
activities related to surface activities such as traverses and landings. As a first cut at such a categorization, 
Michael Gernhardt and Andrew Abercromby, PIs for many of the recent LER field tests, proposed a set of 
four zones based on slope, rock coverage, and soil mechanics. The definitions in Table 6 were agreed to 
for the 2010 Analogs season, and several experiment teams will evaluate the value of such a system and 
of these definitions in particular. 
Table 5. Google High-resolution Area on Devon Island
Corner Latitude  
(deg) 
Longitude 
(deg) 
Southwest 75.360272 -90.137386 
Northwest 75.511041 -90.128638 
Northeast 75.508942 -89.517271 
Southeast 75.358091 -89.526965 
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Table 6. Definition of Trafficability Categories 
 Zone 1 Zone 2 Zone 3 Zone 4 
Maximum Slopes (deg) 0-5 >5 >15 >20 
% coverage medium rocks (15.24 to 30.48 
cm) < 1% 1% to 10% 10% to 40% > 40% 
% coverage large rocks (0.3 to 0.61 m) < 1% 1% to 5% 5% to 20% > 20% 
% coverage very large rocks (> 0.61 m) < 1% 1% to 5% 5% to 15% > 15% 
Soil mechanics Firm - Soft Very soft 
The evaluation is performed from highest zone number to the lowest zone number; the first zone that is 
matched by one of the criteria is the overall zone rating. For example, an area with a 10-deg slope, with 
no rocks and firm ground, would be classified as Zone 2; since it has a slope between 5 and 15 deg (Zone 
2), the area is covered by less than 1% rocks in each category (all Zone 1) and has firm soil (Zone 1). 
The TRPF and LSV experiments in this study made use of this categorization scheme, and the results will 
be presented as part of the analyses of those experiments. The OSP experiment did not require use of this 
categorization. 
2.2.4 Experimental Facilities and Resources 
A number of pieces of equipment were used as analogs for what would be available on the lunar surface 
as well as for support equipment and software tools used in this set of field experiments. We give a short 
description of these items and how they were used in the following subsections. 
2.2.4.1 Surface vehicles and sensors 
The vehicles and sensors used as 
the analog to what might be on a 
traverse on the lunar surface are 
detailed in Appendix A. 
Only the acquisition of surface 
imagery and ground truth infor-
mation were of importance for 
the TRPF field experiment; there 
thus was no need for a direct an-
alog to the scout vehicle while 
obtaining the information. The 
PI used a Kawasaki Bayou (four-
wheeled, one-person ATV) and 
a Kawasaki Mule (four-wheeled, 
two-person utility vehicle) pro-
vided by HMP to transport the 
equipment (Iridium OpenPort 
terminal) and when obtaining 
required surface-level informa-
tion. The primary “sensor” used 
for this effort was a standard 
digital camera mounted on a 
pole such that all photographs 
were taken at the same local height, a digital angle meter was attached to a 1-m staff to determine local 
slopes (fig. 11), and a handheld Global Positioning System (GPS) set was used to record position every 
30 sec. 
 
Figure 11. Device used to measure local slopes at each data collection 
station of the field tests. The device consisted of a 1-m-long steel pole 
and a digital angle meter (a small device mounted at the middle of the 
pole; described in Appendix A). 
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The initial acquisition of surface imagery and the ground truth information were obtained for the LSV and 
OSP experiments in the same manner as for the TRPF experiment. For the real-time interaction part of 
these two experiments, an analog vehicle with additional sensors was required. In taking advantage of the 
presence of the K-10 team at Devon Island, the K-10 suite of sensors (PanCam – a Gigapan with digital 
camera; LIDAR; and microscopic imager – close-up digital camera) was used to represent what may be 
available on a scout. The analog for the scout itself was a HMMWV or Humvee. The Humvee is a modi-
fied M997 military Maxi-Ambulance with a tall, habitable rear cab. The K-10 robot with its sensors was 
fastened to the roof of the Humvee (fig. 6, section 1.5). So in contrast to the initial surface imagery, which 
was taken from a height of somewhat fewer than 2 m, the Humvee /K-10 mount sensors were about 3 m 
off the ground. The Humvee was controlled by voice instruction rather than robotically. 
For all three experiments, the digital images and GPS information were downloaded to a laptop so that the 
photographs could be geo-tagged before being transmitted from Devon Island. 
2.2.4.2 Iridium OpenPort communication system 
The limited bandwidth available during the day (while K-10 team members were independently executing 
their experiment) and the distance of a large section of traverse route from the HMPRS base camp meant 
that a remote data terminal would significantly improve the support of the real-time part of the traverse. It 
is also becoming clear within the analog field test community that additional data transmission paths 
would be useful for remote locations. Thus, for the experiment, the PI decided to set up an Iridium 
OpenPort terminal about 6 km from the HMPRS base camp on a hill, near location D0N29 (fig. 5, 
section 1.5), named Constellation Hill by the local field team. 
Unfortunately, due to weather conditions during the real-time part of the experiment, the OpenPort 
terminal was not used. The terminal would have functioned, but the weather was determined to be unsafe 
for operations that far from the HMPRS base camp. 
However, the PI was able to set up and test the terminal before bad weather set in and found that the 
system was: 
 easy to set up and tear down by one person; and 
 able to transmit large (5-MB) imagery without drop-out issues (a potential problem identified prior to 
deployment). 
Additional generic link performance data to characterize the OpenPort terminal operations were gathered 
and made available to the NASA custodian of the system. 
2.2.4.3 Software tools 
The planning and field documentation of the route was made easier by assembling several available 
software tools with which to manipulate GPS data and photographs and create several Excel spreadsheets 
that included Visual Basic for Applications (VBA) macros. Many of these tools were conceptualized and 
evolved as the planning and field-test phases of these experiments proceeded. These tools proved to be 
very useful during both the planning and the field test phases, improving the efficiency of the planning 
and the field test teams; without these tools, many of the results presented in this report may not have 
been possible given the limited time and personnel available for these tests. We are documenting the 
capabilities of these software tools here to illustrate how we were able to improve the efficiencies of our 
teams. We hope that future experiment teams will also take advantage of these readily available 
capabilities. 
All three experiments made use of the GE local client for document waypoints for the traverse (TRPF), 
objects to be observed (OSP), and coordinates of the landing area and corresponding hazards (LSV). The 
coordinate documentation mentioned above was exchanged and communicated by transferring keyhole 
markup language (KML) files between participants. 
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The GE local client version was selected instead of the Web-based one as there was a desire to use GE 
while on Devon Island. The GE local client has the ability to cache a large amount of data and make these 
data available even when no network connection is available. The cache allowed was sufficient to hold 
the entire area of interest on Devon Island. 
The PI’s support team created four Excel spreadsheets that are able to read and manipulate the KML files 
(based on extensible markup language [XML]) and that were able to directly manipulate the GE client 
(using the GE component object model [COM] application programming interface [API]). These four 
spreadsheets perform as follows: 
1.  Read in a KML traverse route and write out a new KML traverse route that adds parallel lines to 
display the visual equivalent of a street that is 10 m wide (ie, ±5 m – a distance that was chosen by the 
planning team; any value could be used depending on circumstances). We allowed that anyone remotely 
piloting a rover would be allowed free access to maneuver around any single obstacle as long as he or 
she remained inside this virtual street. 
2.  Read in a KML traverse route and create a form that includes the coordinates of each waypoint and the 
bearing and distance to the next way point. These forms were created to make it easier to determine 
the proper bearing to take for the photograph along the traverse route as well as for areas of the 
candidate landing sites. 
3.  Read in a KML traverse route and then use the GE local client to look up the altitude of the way 
points along the traverse. GE KML files do not have altitude data, so this work-around using the GE 
COM API was created to get the altitude data. These altitude data were then used to determine slopes 
(on the of trafficability metrics) along the traverse route. 
4.  Read in a KML traverse route and create a new KML traverse route with a GE tour of the route. 
When it is loaded into GE, the new KML effectively creates a “movie” that simulates the view when 
driving the route with a viewpoint about 2 m (a value that was chosen by the planning team; any alti-
tude could be used depending on circumstances) above the local surface. 
In addition to map information and satellite images that are already in GE, we also attempted to overlay 
other data sources. The Website GPSVisualizer.com has a KML download that uses the GE network link 
function to overlay additional maps from various other sources. One of these sources was the NRCan 
Website, which has 10-m elevation resolution topographic maps of Devon Island. We overlaid these maps 
using the GPSVisualizer KML. We also used the information gained to download the maps for off-line 
use. We found that combining topographic data with imagery data was very helpful in visualizing the 
local terrain and, thus, in planning a route that achieved our objectives. 
Another software tool that was used extensively was GPSBabel. This piece of software can convert GPS data 
among several formats (eg, KML, Garmin, and EXIF) and devices. GPSBabel was used to read out data 
from the handheld Garmin GPS device that was used on Devon Island to record the route traveled when 
photographs were taken. By coordinating the time of the photograph recorded in the digital image and the 
time recorded by the handheld Garmin GPS, it was possible to tag those photographs with GPS 
coordinates. It was then further possible to create a KML file for GE that showed the location of each 
photograph, and to compare this location with the desired location selected by the planning team. 
With GPSBabel and the cached GE data, it was possible to directly tie to a laptop computer in the field 
the handheld Garmin GPS device. So, in addition to displaying the planned traverse route, the field team 
would also be continuously shown their current location in GE relative to the planned route. 
The Excel spreadsheets and batch files for driving GPSBabel are available from the PI. 
2.2.5 Methodology Limitations 
No attempt is being made to simulate the trafficability characteristics of a particular mobility system in 
any of these experiments; these experiments are intended to be independent of the platform carrying the 
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sensors except for specific characteristics important to the experiment (eg, sensor height above the ground 
for OSP and LSV experiments, and maximum ground speed of an LER for the OSP experiment). A com-
mon focus in all of these experiments is the assessment of the sufficiency of remote observation data sets 
and the added value of imagery (and, in some cases, additional data types) obtained from a source located 
on the surface of the planetary body being explored. 
For the TRPF experiment, gathering a limited number of surface-level still images is not anticipated to be 
the method by which navigation decisions will be made for robotic vehicles on the planetary surfaces on 
which we expect video to be used. Still imagery was used for this experiment due to the limited 
bandwidth available from Devon Island for the experiments. 
A systematic registration error exists in the GE data layers compared to actual geographical coordinates as 
determined by GPS. This error becomes increasingly large with higher latitudes on Earth. On Devon 
Island, the offset is on the order of 15 m. We took several measurements of the offset between the posi-
tion of specific features visible in the GE images and their actual position as determined using a Garmin 
GPS. The offset and its magnitude were confirmed. HMP confirmed this is a known problem, and the ARC 
IRG team is working with Google to correct the GE data. For purposes of these experiments, we qualita-
tively took account of this problem in real time. Given the size of the error compared to normal GPS drift, 
we decided this was sufficient for the first attempt at these experiments. For future experiments on Devon 
Island, we suggest registering the GE data again as the K-10 team has done, or converting the actual GPS 
coordinates to the GE coordinate system. 
The handheld Garmin GPS that was used had the nominal expected GPS accuracy. Differential GPS was 
not used. 
An attempt was made to scan and register the NRCan air photographs and integrate/overlay them with 
other map information in GE. While we were able to get a rough agreement over smaller areas, it was not 
possible to register the entire image. Additional mapping transformation software is required. As a result, 
the air photographs were primarily used in the region in which there was no higher-resolution imagery 
available (ie, from the middle of Section E-F on the planned traverse route to the end of the route at Way 
Point H) for the TRPF experiment. 
2.3 Traverse route planning and following experiment 
This experiment was executed in four parts: 
1. Definition of the analog traverse by the PI, the available remote observation datasets, and other 
constraints for planning the traverse 
2. Selection of a traverse route and required ground observations by a route planning team (six people) 
3. Gathering of the ground observations on Devon Island 
4. Simulation of the planned traverse using the data gathered on Devon Island and any real-time data 
requests 
2.3.1 The Four Parts 
2.3.1.1 Part 1 
The PI established a start point and an endpoint for the simulated traverse; these two points are separated 
by a straight-line distance of just over 17 km (11 miles; ~15% of the straight-line distance between 
Shackleton Crater and Malapert Massif). This was deemed (by the PI) to be a reasonable fraction of the 
total traverse being simulated, and likely to cover a variety of terrain types in the simulation area. Eight 
way points were inserted between the start point and endpoint of the simulated traverse. These way points 
are meant to simulate points of interest between the start point and endpoint that could have been introduced 
for science reasons or operations reasons; eg, a high point in which solar illumination was available. But, 
the process by which these way points would have been selected was not part of the simulation and there-
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fore will not be further discussed. (Note: There is also a practical reason for including these way points; 
ie, to provide a prominent landmark for the person on the ground to find independent of latitude/longitude 
should there be any issue with map/image ties with the remote observation data sets being used.) The 
straight-line distance between all eight of these way points (Table 7) is 22.7 km. 
Table 7. TRPF PI-selected Way Points 
Way Point Latitude  
(deg) 
Longitude  
(deg) 
Altitude  
(m) 
Distance to Next 
Way Point (m) 
Total Distance 
(m) 
A 75.447388 -89.904466 267 2743 0 
B 75.429575 -89.836597 239 1972 2743 
C 75.417903 -89.889642 235 2816 4715 
D 75.415621 -89.989798 270 5752 7531 
E 75.366578 -90.054889 256 2731 13283 
F 75.350297 -90.127619 287 3777 16014 
G 75.348039 -90.261600 280 2963 19791 
H 75.321626 -90.275253 309 N/A 22754 
The following datasets were selected by the PI for use by the planning team: 
1. Satellite and air photographs (equivalent to ~1 to 2 m/pixel); these images are located on the GE 
Website, which includes DEM information and individual air photographs 
2. Topographic maps (10-m elevation contour) and DEM maps (selected areas) 
3. Satellite radar imaging (25 m/pixel resolution) 
The following ground rules for vehicle restrictions were adopted for this analog: 
1. Route restricted to slopes of less than 15 deg (Note: This slope is representative of the upper limit that 
can be negotiated by the vehicles in the hypothetical convoy) 
2. Objects of a height greater than 61 cm cannot be cleared (Note: This height is representative of the 
lowest clearance of the vehicles in the hypothetical convoy; an object of roughly this size cannot be 
detected directly using the image resolution available) 
2.3.1.2 Part 2 
The traverse path and photographs to be taken were done in a four-step process. 
Step 1: Using material (ie, remote observation data) provided to the planning team, team members were 
asked to determine the shortest route that could be traversed by all elements of the convoy. If the planning 
team was fairly sure, but not completely convinced, that the particular route was feasible, team members 
were asked to prepare a possible alternate route to bypass the questionable area. The planning team docu-
mented the routing as a set of additional way points between those selected by the PI. The group was also 
asked to assign a trafficability rating to the selected route using the categories defined in Table 6. 
Step 2: With the traverse path determined, the planning team was asked to decide which ground-level 
photographs along the primary route are needed to confirm that the path picked is passable. The planning 
team was advised to take into account turns, possibly hidden depressions, and rocky terrain in determining 
the ground-level photographs needed. The planning team was told that a standard digital camera (see sec-
tion 4.1.5) would be used with a default field of view (FOV) of 40 deg (horizontal)  30 deg (vertical) and 
that team members could request panoramic views, effectively creating FOVs of approximately 80, 120, 
…  30 deg. The group documented these photograph requests as a set of locations (latitude, longitude), 
bearing, and FOV size for each photograph. 
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Step 3: The team was asked to revisit the path selected and determine whether there are locations in which 
use of a point of perspective would be useful (eg, to check an alternate route or to provide a view not from 
the traverse path). Again, the team was asked to document these photograph requests as a set of locations 
(latitude, longitude), bearing, and FOV size for each photograph. 
Step 4: This was not as much a planned step as an immediate lesson learned, in that the planning team 
actually iterated through the above process three times. This will be discussed later in the analysis. 
2.3.1.3 Part 3 
The third part of the experiment consisted of the PI traveling the route laid out by the planning team to 
gather the requested photographs and document the ground truth. The PI obtained the photographs, tagged 
them with GPS coordinates, and transmitted them from the HMPRS base camp using the NASA NOMAD 
Large File Transfer tool. The PI also noted and documented ground truth data regarding the characteristics 
of the terrain along the planned route, in particular whether the planned was “safe” for all vehicles to 
follow either due to rocks or slope as well as the trafficability (Table 6) of the route. 
When the PI believed the route was unsafe for the convoy or thought the traverse team may perceive a 
problem, the PI took additional photographs that might help the groups resolve the situation. These addi-
tional photographs were only taken as a timesaving measure, anticipating the team would request such a 
photograph during the execution phase. During the execution phase, the traverse team would only be 
allowed to view the photographs if the team members requested a photograph that matched one of the 
photographs the PI took. 
2.3.1.4 Part 4 
The final part of the experiment was to “execute” the traverse. The images and GE view along the 
planned route on Devon Island were presented to the traverse teams on displays in the FFC; the primary 
image was also shown on WebEx for remote team member(s). The images were displayed no faster than 
the nominal ground-ruled speed of the traverse; ie, 5 km/h, which is 72 seconds per image for images 100 m 
apart. For each image displayed, the traverse team decided and recorded whether the route was passable 
for the segment represented by the image and determined the terrain trafficability category (Table 6). 
Since slope is part of the trafficability category, the traverse team was also provided with the ground-truth 
slope at the position of the photograph. 
At locations at which the planning team had previously determined an alternate route might be needed, 
the traverse team was presented images of both the primary and the alternate route from that location. The 
traverse team then determined whether the two images provided sufficient information to select one route 
over the other. In cases in which there was no clear advantage of one route over the other route, the 
traverse team was instructed to continue on the primary route. 
When the team came across a section of route that they determined was impassable, two scenarios could 
come into play depending on the situation: 
 If team members had already determined that they section may be a problem, the team would have 
already planned an alternate route. In this case, the team would back up to the start of the alternate 
route and proceed on that alternate route. 
 If there was no alternate route or all alternate routes had been exhausted, the team members were asked 
to plan an alternate route “on the fly.” Originally, the plan had been to allow the traverse team to 
request additional imagery at the “current” traverse location. The PI on Devon Island would have 
taken this additional imagery in real time and sent it back over the OpenPort terminal. However, the 
weather conditions at Devon Island did not allow for this scenario. Instead, the test director in the FFC 
used the ground-truth notes and some additional imagery the PI had already taken to make rulings on 
the alternate routes the traverse team proposed. 
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The time spent evaluating and discussing each imagery location and the discussions concerning alternate 
routes were recorded by the test director. 
There was sufficient time during this execution phase of the experiment to allow the traverse team to go 
back and execute all of the alternate routes that had not been selected during the initial traverse. 
Note: The procedure described above differs from that in the original proposal in that during the planning 
phase, it became obvious that given the available bandwidth for data transfer from Devon Island and the 
characteristics of the terrain involving two scouts in front was not a viable option. Also, due to a change 
in the schedule and a problem that developed on the ISS during this period, several members of the 
original traverse planning team were unable to take part in the traverse execution phase. 
2.3.2 Traverse Route Planning and Following Hypothesis 1 
TRPF-H1: The available remote observation data sets of a region to be traversed are sufficient for 
planning primary and alternate routes for the traverse. 
Testing this hypothesis will help inform NASA on whether the expected available remote observation 
data will be sufficient to plan robotic traverses across the Moon, more detailed remote observation data 
are needed, or a longer period of time should be allowed to complete the traverse. This information will, 
in turn, help NASA decide on the need for precursor missions sufficiently in advance of crewed missions 
to be of use. 
2.3.3 Traverse Route Planning and Following Hypothesis 2 
TRPF-H2: Robotically implemented traverse route execution will require surface-level imagery to 
identify and maneuver around local hazards/obstacles. 
Testing this hypothesis will help inform NASA on whether there is a need to develop robotic scouts and, if 
so, help NASA start to determine the number of scouts that may be needed. As the remote observation 
data are of a lower resolution than the size of some of the hazards that may hinder the progress of a traverse, 
there is an expectation that obstacles will be encountered at some marginal number of locations. The 
results will help to start formulating an opinion on the capability needs for a scout in quality of 
information returned. 
2.3.4 Traverse Route Planning and Following Hypothesis 3 
TRPF-H3: Route-traversing efficiency will improve in direct proportion to the number of surface-level 
imagery sources used to support a traverse. 
After the experimental protocol was approved, we ran into problems implementing the plan to test this 
hypothesis. The original plan was to take two (or more) set of images along each of the planned routes. 
The multiple sets of images would have all been along the line of traverse travel, but offset to the side by 
200 m. Two problems developed with this plan: One, the amount of data that would have been needed for 
multiple sets of data ended up being more than our communication allocation would allow. Two, there 
were several sections of the selected routes where such an offset would not have been possible due to 
being on a crater rim or in a valley that was too narrow for the offset. 
As a result, no data were explicitly gathered to test this hypothesis. As it turns out, the selection of 
primary and alternate routes provided the team an opportunity to qualitatively address this question and 
gather information that should help our team members develop a more refined experiment to test this 
hypothesis in future. 
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2.3.5 Traverse Route Planning and Following Data to be Gathered 
Several metrics were gathered concerning the planning of the traverse route, the route itself, and the 
simulation of the traverse to test the hypotheses described above. In addition to general PI, test director, 
and team notes, 10 specific metrics (Table 8) were gathered as part of the experiment. 
Table 8. TRPF Metrics List 
ID Description 
TRPF-D1 Nominal route length compared to straight-line distance between way points 
TRPF-D2 Maximum route length (ie, all worst-case alternate routes) compared to straight-line distance 
between way points 
TRPF-D3 Number of alternate routes required as determined by the route planning team during the planning 
phase 
TRPF-D4 Net speed across the entire route (Note: “Net speed” in this usage will be associated with the time 
required by the route panning team to make decisions at key points along the traverse route; this 
will be independent of the vehicle used for scouting) 
TRPF-D5 Time required to assess, decide, and issue command on unplanned anomalies 
TRPF-D6 Number of alternate routes used 
TRPF-D7 Number of unplanned anomalies encountered 
TRPF-D8 Ground-truth notes and assessment (eg, zone classifications) of the straight-line route between 
way points and the planned traverse route 
TRPF-D9 Number of changed Zone classification due to improved understanding provided by surface-level 
imagery 
TRPF-D10 Time required to assess, decide, issue command, and execute traverse down the alternate route 
Metrics TRPF-D1 through -D3 were gathered during the planning phase, while the rest of the metrics 
were gathered during the execution phase of the experiment. 
TRPF-D6 and -D7 are required to evaluate TRPF-H1, and TRPF-D6 through -D8 are required to evaluate 
TRPF-H2. The rest of the metrics are being gathered to allow a more general discussion of the execution 
of the experiment, since this is the first attempt at these experiments, to determine which data may be 
useful in testing hypotheses in future experiments. 
2.4 Opportunistic science protocol experiment 
Long-range planetary surface traverses, such as the Shackleton Crater to Malapert Massif robotic traverse 
on the Moon, will offer opportunities for a limited amount of scientific investigations to occur during the 
traverse. In the case of the Shackleton Crater to Malapert Massif traverse, while the primary objective of 
the traverse is to get the assets in place at Malapert Massif within the time allotted, if the traverse is pro-
ceeding on or ahead of schedule, time will be available to pause at points of scientific interest; and that 
time may be used to conduct opportunistic scientific investigations. These points of interest may be iden-
tified during the process of reviewing remote observation data as the traverse is being planned, or encoun-
tered at unexpected locations along the traverse. For either case, a protocol is desirable that can be used by 
the science community and traverse planners to structure this “opportunistic” science investigation in such a 
way that the amount of time available to pause for this investigation can be compared to the amount of time 
likely to be needed for an adequate investigation. The entire set of robotic assets pauses in the traverse for 
this investigation in some approaches; but other approaches have been suggested in which only some of the 
robotic assets participate in the investigation while the rest of the assets continue on. This OSP experi-
ment provides data that are useful to either approach, and may even be relevant to crewed traverses in 
addition to the robotic ones being investigated. 
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This experiment postulated a three-step protocol to conduct an opportunistic science investigation; the 
time required to complete the basic steps (defined below) of this protocol are directly proportional to the 
scale of the object being investigated. It should be noted that while (i) a number of factors other than target 
size will likely also affect the time required to investigate a science target of opportunity (eg, the inherent 
complexity, uniqueness, geologic context, etc. of the target), (ii) the investigation time of a target may in-
crease with its size but not necessarily in direct proportion to the target. 
Therefore, the above postulate is merely intended to serve as a starting 
point. Departures from this initial postulate are expected to become 
evident as part of the practical outcome of the OSP experiment, and 
analyzing the cause(s) of these departures will be revealing. 
Figure 12 illustrates the basic features that must be accounted for in 
estimating the time needed for this opportunistic investigation. The red 
arrow indicates the nominal traverse path. The dark blue arrows indicate 
the path to the object and returning to the traverse path. The time for this 
“detour” can be calculated based on the average speed of the robot(s) con-
ducting the investigation; no data on this part of an opportunistic science 
investigation will be gathered during this experiment. The time needed to 
investigate this object, indicated by the purple line surrounding the object, 
is determined by the three-step protocol. This three-step protocol is 
defined as follows: 
1. General reconnaissance of all sides of, or circumnavigating the entire 
boundary of, the object being investigated. Data from this reconnaissance 
include, at a minimum, imagery plus other TBD data sets (for this 
experiment, LIDAR and a microscopic imager be will included). 
2. Decide whether the reconnaissance data are sufficient to develop a 
general characterization of the object being investigated, and identify any portion of the object 
requiring further detailed investigation (including a result of “no additional investigation required”). 
3. Develop a plan to explore each additional detailed investigation and/or sampling and carry out those 
investigations (type[s] of data to be collected, positioning of the sensors to gather these data, etc.). 
Step 3 in this protocol could be repeated many times for one or more of the detailed areas of the object 
being investigated. The total time required to complete characterization of the target to the satisfaction of 
the science team would be recorded as the time needed to execute the protocol. 
This experiment leveraged the equipment and operations set up in support of the NASA SMD MMAMA 
program-funded ARC IRG K-10 experiment on Devon Island during the HMP-2010 field campaign, in-
cluding the K-10 science team. The experiment also used a small human-rated pressurized rover analog 
on Devon consisting of an HMP Humvee with the K-10 robot mounted on its roof (see section 4.1). 
The objects investigated were chosen in advance by the PI in one (Site A, fig. 13) of the three areas 
previously selected by the K-10 science team on Devon Island. Use of an area selected by the K-10 team 
allows this experiment to leverage a wireless network set up to support the K-10 team. To test the hypoth-
esis, two objects in each of five different size ranges (ie, 10 total objects) will be selected in these areas. 
The five size ranges will be 0.5, 2.5, 5, 25 m, and 50+ m. For example, a rock whose largest dimension is 
approximately 5 m could be a candidate object; or a debris field with a diameter of approximately 50 m 
could be a candidate object. 
The SPR analog was positioned in close proximity to the candidate object for each of the 10 candidate 
objects (ie, close enough for the entire candidate object to be seen in a single 40-deg FOV image). The 
science team was given the coordinates of this object (so team members can observe its location relative 
to the general area of study) and shown the single 40-deg FOV image. From this initial information, the 
 
Figure 12. The OSP 
experiment. The red line 
represents the original 
traverse path. The blue and 
purple dotted lines 
represent the detour to 
inspect the object. 
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team decided first whether the object warranted further investigation, and then decided on an initial obser-
vation plan for the object. Using this observation plan, the team then provided voice commands to the SPR 
driver and K-10 sensor operator to obtain the observations. The science team evaluated the observations as 
they came in and decided whether modifications to the observation plan were needed. If so, the changes 
were again communicated by voice. The test director, who was collocated with the science team, recorded 
an annotated time log that started 
when the science team was shown the 
initial image and ended when the 
science team decided to move to the 
next object. Science team members 
were also asked to keep a log of their 
science decisions as to which instru-
ments to use, and to document their 
findings for each object. This process 
was repeated for each new object un-
til time expired for the experiment. 
2.4.1 Opportunistic Science 
Protocol Hypothesis 1 
OSP-H1: The amount of time needed 
to investigate the scientific character-
istics of a target of opportunity is in 
direct proportion to the size of the 
target. 
Knowing how long it takes to execute 
an observation program for target 
features of various sizes will allow 
NASA mission planners to have a 
basis on which to predict the potential 
impact that investigating science tar-
gets of opportunity might have on 
mission operations – in particular on 
mission timelines. Conversely, it will also help mission planners allocate sufficient time and resources for 
opportunistic science activities during traverses that could accommodate such activities. 
As regards the OSP experiment, it is recognized that size scale is likely only one of several factors 
determining the time needed to investigate a geologic feature or any surface science target in general. The 
aim of the OSP experiment is therefore not to achieve a rigid mathematical relation between target size 
and required investigation time, but to begin examining systematically and as quantitatively as possible 
the key factors that influence implementation of science operations in planetary surface exploration 
activities; to understand the possible variance associated with these factors; and to provide guidelines that 
can be used to make quantitative estimates of the time and resources needed to carry out one of these 
opportunistic investigations. 
2.4.2 Opportunistic Science Protocol Data to be Gathered 
To test the hypothesis described above, several metrics were gathered during execution of the experiment. 
In addition to general PI, test director, and science team notes, four specific metrics (Table 9) were 
gathered as part of the experiment. 
Hypothesis OPS-H1 will be considered true if the following is true: 
Figure 13. K10 investigation areas. Site A, in the northwestern rim 
area of Haughton Crater, was used to select candidate science 
targets of opportunity for the OSP experiment. The scene is 
approximately 9 km across. The Haughton rim is marked in this 
scene by the linear-faulted zone crossing diagonally from lower 
left to the upper right. 
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 There is a function with a least-squares curve-fit correlation coefficient greater than 0.90 between 
OSP-D1 and the sum of OSP-D2 to -D4. 
 
Table 9. OSP Data Items 
ID Description 
OSP-D1 Measurement of size of object of interest to science. 
OSP-D2 Time needed to perform initial evaluation. 
OSP-D3 Time needed to decide if close-up additional data is needed. 
OSP-D4 Time needed to execute additional data. 
2.5 Landing site validation experiment 
The current Altair ConOps calls for this vehicle to land 
within 100 m of a specified location on the lunar surface. 
On approach to this landing site, the Altair lander will 
pitch over from a horizontal configuration to a vertical 
configuration 107 sec prior to landing. At this time, the 
Altair lander will be approximately 1000 m away from 
the landing site at approximately 15 deg elevation (fig. 
14). An LIDAR instrument on board the lander will 
acquire an image of an area measuring 180 m  180 m 
immediately surrounding the landing site (fig. 15). The 
crew will use a combination of visual cues out the Altair 
lander windows and the LIDAR image to determine whether 
to land at the nominal site or to divert to a different site. 
To account for the nominal landing and possible divert 
landing sites, hazards must be identified within the central 
180 m  180 m square plus the eight squares surrounding it , 
a total area of approximately 500 m  500 m (fig. 16). 
A landing site would be considered “safe” if the central 
square plus at least one of the eight surrounding squares (a 
“divert” site) is free from apparent hazards (excessive slopes, 
protrusions, or depressions as described in section 2.1.2). A 
“safe” landing site would be considered validated if all haz-
ards identified from remote observation data are confirmed 
by robotic assets and no additional hazards are identified in 
any of the nine squares that are initially considered “hazard 
free.” 
This experiment was carried out in two phases: 
1. Selection of a “safe” landing site for the Altair lander 
consistent with the current Altair ConOps using remote 
observation data (section 2.2.1.1). As part of this selec-
tion, all hazards within a 500-m square surrounding the 
selected landing site (further details provided below) 
were identified. 
 
Figure 14. Altair approach to landing site. 
 
Figure 15. Landing site target geometry. 
 
Figure 16. Safe landing site. 
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2. Gather ground-truth data at the selected landing site. A portion of these data will be gathered using a 
simulated robotic scout. Using these data, validate that the selected landing site is a “safe” place for 
the Altair to land. In addition, provide visual markers at a selected point near the landing site to aid 
the crew during landing. 
This simulation began with the landing site selection team being provided with a latitude and longitude as 
the designated location of “Malapert Massif.” The team was asked to identify a candidate landing site that 
meets the previous definition of a “safe” landing site (the approximately 500-m  500-m area depicted in 
fig. 16) located within a 1.0-km radius of Malapert Massif analog. (This 1.0-km-radius circle is a ground 
rule selected by the PI for two reasons: (1) to constrain the area that the landing site selection team needed 
to examine, thus preventing this team from spending an inordinate amount of time trying to find the 
“perfect” landing site; and (2) to keep the selected landing site within the wireless communication range of 
the HMPRS base camp, which will be a factor in the second phase of this experiment.) Once the landing site 
was selected, the team identified the location and characterized the hazards within each of the nine 
squares. The terrain characteristics previously defined in Table 6 were used to describe the 
characteristics of these identified hazards. Data collected during this phase include: 
 The latitude and longitude of the center of the landing 
site and the orientation of the 500-m  500-m square 
surrounding this point. 
 The location of any hazard (the latitude and longitude 
of the approximate center of the hazard), the 
boundaries of the hazard, and the type of hazard (fig. 
17) within each of the nine squares. 
 The landing site selection team also provided a 
description of a route that the Devon Island ground 
team could use to investigate documented hazards. 
This was done as a backup in case of communications 
problems during the real-time part of the experiment. 
The above information was initially documented on hard 
copies and then mapped into Google Earth and exported 
as a KML file. 
In the second phase of this experiment, the team on site 
at Devon Island (the “ground team”) gathered eight sets of context photographs, one at the four corners 
of the central 180-m  180-m square, and one at the four corners of the 500-m  500-m square (see the 
flag icons in fig. 17). The ground team also followed the route described by the landing site selection team, 
taking photographs of each of the hazards. While gathering the photographs, the ground team also gath-
ered ground truth notes about each of the potential hazards identified and looked for and documented any 
hazards the site selection team did not identify (eg, the red regions in fig. 17). 
The planning team was then given the eight context photographs and asked to evaluate them for any 
hazards – in particular for those potential hazards that the team had previously identified. The planning team 
was then given the photographs of potential hazards that were taken on the route the team had described. 
Again, the team was asked to evaluate the potential hazards and determine whether the potential hazards 
were indeed hazards. As a last step before the real-time activity, the planning team was asked to record 
the observations team members expected to request during the real-time execution activity. 
The planned real-time execution activity for the experiment, in which the team would be allowed to 
command the simulated robotic scout (the Humvee with the K-10 rover mounted on top; see section 3.2) 
to gather additional imagery of any location within the 500-m  500-m square, did not take place due to 
weather conditions on Devon Island. The purpose for this exercise is to allow the landing site selection 
 
Figure 17. Target landing site with hazards. 
The flags indicate the locations for the initial 
photographs taken by the scout. 
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team to determine whether any additional hazards are present and, if so, the type of the hazard. This ex-
ercise will be conducted in real time with assets at Devon Island. After a period of approximately 4 hours 
(the time available with the Humvee and K-10), this team will be asked to make a determination of 
whether this site is “safe” or not. 
An additional execution activity for this experiment would have been performed if helicopter time had 
been available during good weather. If a helicopter had been available in good weather, two photographs 
of the candidate landing site would have been taken at a location comparable to the Altair pitch-up point 
(15-deg elevation and 1000-m slant range; fig. 14). The first image would have had no visual aids in the 
field of view. The second image from the same location would have been taken with visual markers at the 
four corners of the 180-m  180-m square. The landing site selection team would have been asked to 
evaluate these images to make assess the utility of these aids during the Altair landing phase. 
2.5.1 Landing Site Validation Hypothesis 1 
LSV-H1: The remote observation data sets available are sufficient for planning primary landing sites. 
Deciding whether a landing site is safe or not is one of the critical decisions that must be made in advance 
of any mission. It is also one of the most costly decisions to get wrong. If a crew determines at the last 
minute that the landing site is not safe, all of the resources and time spent getting there are wasted and the 
mission is aborted. NASA needs to know well in advance of the mission whether anticipated remote data 
are good enough ,or whether new precursor missions to gather additional data are needed. 
2.5.2 Landing Site Validation Hypothesis 2 
LSV-H2: Landing sites selected using remote observation data can be validated using robotic scout 
capabilities. 
Even in the case in which it appears that remote observation data are sufficient to plan a primary landing 
site, it may be useful to use local assets to validate the landing area. By comparing the results of this experi-
ment using only remote data to an experiment that also uses a set of local assets, we can begin to understand 
whether a significant gain is to be had by using local assets to increase our confidence of the safety of the 
landing site. 
2.5.3 Additional Objectives 
LSV-O1: Gather data illustrating the utility of robotically emplaced visual aids to assist with the landing 
of Altair. 
Even if the landing site is determined safe, some hazards are likely to be present. Testing the use of 
visual aids to enhance the crew’s ability to quickly identify the candidate landing site from the surround-
ing terrain and assist in the final approach and landing phase can help qualify the benefits of such aids. While 
such visual aids may not be required, if robotic assets are going to be present at a landing site, it would be 
good to know the possible improvement in situation awareness for the crew at what may be a minimal 
additional cost. 
2.5.4 Data to be Gathered 
Several metrics were gathered during the execution of the experiment to test the hypotheses described 
above. In addition to general PI, test director, and science team notes, 10 specific metrics (Table 10) were 
gathered as part of the experiment. 
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Table 10. LSV Data Items 
ID Description 
LSV-D1 Number of identified hazards and characterization of each hazard using remote observation data 
LSV-D2 Number of additional/unidentified hazards identified using simulated robotic sensors 
LSV-D3 Number of hazards identified by ground truth assessments that are not identified in LSV-D1 or LSV-D2 
LSV-D4 Ground truth notes and assessment (eg, zone classifications) of all surface hazards in the designated 
landing area 
 
The first hypothesis for this experiment will be considered proven if all hazards identified from remote 
observation data are confirmed and no additional hazards are identified in any of the nine squares that are 
initially considered “hazard free.” 
The second hypothesis for this experiment will be considered proven if either an additional hazard is 
detected through use of the robotic assets or if the robotic assets add significant additional information 
about the hazards. 
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3. Experimental Activities and Results 
We will provide in the following sections additional information about the execution of each of the three 
field experiments in this study. For each experiment, we will describe items of interest that happened during 
the experiments, the data gathered during the experiment, the use of the data to prove or disprove the 
hypotheses, and the conclusions that we have drawn. 
3.1 Traverse route planning and following experiment 
3.1.1 Implementation 
The primary way points that the PI picked for traverse this year are listed in Table 11. These way points 
were selected to provide the planning team with a variety of terrain types in which to plan its route as well 
as to include features likely to be encountered on a lunar traverse of the type being simulated. For example, 
segment B-C follows the rim of a crater; Way Point D is a significant outcrop likely to be of interest to the 
science community; Segment D-E passes through rolling terrain with some significant slopes. Most (Way 
Points A-E) of this route was in an area that has high-resolution Google Earth data. The original plan was 
for the traverse to start away from the Malapert Massif analog (the same one as for the LSV experiment) 
and travel to it. However, for logistical reasons (placing the early part of the traverse near the HMPRS 
base camp), it was decided to reverse the route. This decision turned out to be quite fortunate given the 
travel time (more than 90 min from HMPRS base camp to Way Point F), the PI requirement to get out to 
the end of the traverse area, and the less-than-optimal weather encountered this year. 
Table 11. TRPF Primary Way Points 
Way Point Latitude (deg) Longitude (deg) Altitude (m) Distance to next 
Way Point (m) 
Total Distance 
(m) 
A 75.447388 -89.904466 267 2743 0 
B 75.429575 -89.836597 239 1972 2743 
C 75.417903 -89.889642 235 2816 4715 
D 75.415621 -89.989798 270 5752 7531 
E 75.366578 -90.054889 256 2731 13283 
F 75.350297 -90.127619 287 3777 16014 
G 75.348039 -90.261600 280 2963 19791 
H 75.321626 -90.275253 309 N/A 22754 
The planning team held several meetings to discuss the best approach for planning a “safe” route using 
the data available and then planning the route itself. During the first meeting, the PI explained the ground 
rules (see section 2.3) to the team and, after that, gave the team members a chance to practice laying out 
routes in Google Earth. Before a second meeting took place, several members of the team submitted routes 
to the team for consideration. After a discussion of these initial routes, the team members decided to adopt 
a philosophy of trying to follow the direct line (yellow lines on fig. 18 and fig. 19) between the way points, 
only deviating from this direct line for areas that team members considered to be definitely impassable. By 
deciding to only deviate where the team was sure it was impassable, the final route (dark purple lines on 
fig. 18 and fig. 19) included some areas where the team was not sure the routes were passable. For these 
areas, the team also predetermined alternate routes (light purple lines on fig. 18 and fig. 19). 
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After a basic route was laid out, the team addressed the issues of classifying the terrain and deciding 
where to take photographs. Since routes are continuous, the team found it difficult to decide how best to 
document the terrain classification (refer to section 3.1.3.4 for an expanded discussion). After some 
discussion, it was decided that the team would simply mark points along the route – where the route was 
not Zone 1 – for any given category factor (slope, rock size, etc.). Slope calculations were done automat-
ically using software that interfaced with altitude data in Google Earth (see section 2.2.4.3). Given the 
available bandwidth to 
transmit photographs, the 
team decided to simply 
standardize the interval 
between photographs to 
every 100 m, with addi-
tional photographs added 
to cover turns and a few 
suspected depressions in 
the terrain and areas in 
which the route went 
over the top of a rise. 
To help the planning 
team keep track of the 
routes planned and the 
terrain classification, one 
of the PI’s support team 
kept a master of routes 
for distribution to team 
members. The routes 
were designated using a 
standard notation, which 
consisted of the letter of 
the PI way point at the 
start of the segment and 
the sequential number. 
Thus, for the first seg-
ment, the primary route 
was “A0”; the first alter-
nate route encountered 
was “A1”; and so on. The 
way points (where photo-
graphs were taken), as 
designated by the plan-
ning team, were identi-
fied by using the route designation, the letter “N,” and a sequential number along the route. For example, 
the second photograph way point on the first alternate route of segment A would be “A1N02.” As a result 
of this number scheme, the locations on which routes separate and join (primary, alternates, and alternate-
alternates) have multiple designations, although they are usually referred to by the route being used at the 
time. 
The PI gathered photographs and ground truth information on Devon Island as described in section 2. Due 
to weather conditions at Devon Island, the PI was only able to gather data for segments A through E and 
part of segment F. 
 
Figure 18. TRPF route from planning team. The dark purple lines designate the 
primary routes; the light purple lines designate the alternate routes; and the 
yellow line is the straight line path between the PI’s way points, which are 
shown as target symbols. The orange pin is the location of the HMPRS. The 
grayer area of the upper left is the area with the higher-resolution remote 
observation data. 
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Two members of the traverse 
team and two test directors 
traveled to the FFC facility at 
ARC for the traverse execu-
tion. On the afternoon before 
the start of the traverse, all 
four visited the FFC and 
decided on the final setup for 
the experiment. The FFC was 
set up using five screens; from 
left to right, the screens held 
the following data: 
 Any previously displayed 
image that the team wanted 
to reference or reexamine. 
 The Google Earth view of 
the route controlled by the 
team driver (the person 
who communicated the 
team decision to move). 
 The photograph from the 
current location displayed 
by the other team member 
at the FFC once the test 
director gave the okay. 
 A display of what was 
currently on WebEx (used 
as part of our distributed 
operations). 
 The terrain categories for 
reference. 
The test director had a laptop, which was not displayed, that held the ground truth notes from the PI and 
an Excel spreadsheet that listed the photographs and indicated when the next photograph could be displayed. 
Execution of the traverse followed the protocol as laid out earlier. For the vast majority of the photo-
graphs, the traverse team recorded their observations and then moved on while the test director recorded 
the times. Primary discussions not related to obvious obstacles concerned the team’s ability to determine 
distances and object sizes from the photographs. Without the movement cues that would have been present 
in video instead of still photographs, the team found this very difficult. Time spent determining distance 
and size was a significant amount of the total time spent on the photographs. Another significant time 
factor was the determination of the terrain category (Table 6); this often took five to 10 times longer to 
determine than just the decision as to whether the area was passable or not. Additional observations about 
the use of the terrain classification are described later (section 3.1.3.4). 
Figure 19. Alternate routes near "Malapert Massif." The dark purple lines 
designate the primary routes; the light purple lines designate the alternate 
routes; and the yellow line is the straight line path between Way Point A 
and Way Point B. Notice that the path points on which primary and 
alternate paths leave and join each other carry a designation for each 
path; eg, A0N06, A1N07, and A2N08. 
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The team used two of its eight planned alter-
nate routes (all were successful). The team also 
encountered three unanticipated obstacles (two 
of these blocked a primary and alternate route, 
which could be considered five obstacles). The 
locations on which alternate routes were used 
or impasses/obstacles were encountered are 
described in the following paragraphs. 
Descent from Starting Point 
The team encountered the first obstacle almost 
immediately. The planning team had already 
determined that there may be a problem getting 
down from the analog for “Malapert Massif” 
and had planned multiple routes (fig. 19). 
Photographs of the primary route clearly 
showed that the primary route was too narrow 
to pass, so the first alternate to the right was 
taken. This alternate route (A1; the middle one in fig. 19) appeared to be passable, although some ques-
tions were raised about the slope and size of rocks later in the route (Location A1N03); ie, alternate route 
(A2). The ground truth of this route was that it was marginal and the PI would not have suggested taking 
the route (fig. 20). 
Slope at Creek near C0N03 
The second major obstacle was 
encountered along the creek bed 
shortly after Way Point C, coming 
off the rim of the crater, near C0N03 
(fig. 21). The team had determined 
that there could be a problem going 
down the slope from the crater, and 
had created both a primary and an 
alternate route. From the decision 
point, it was impossible to determine 
whether one route was better than the 
other, so by default the primary (C0) 
was selected. Once down the slope, it 
was clear that the other side of the 
creek bank was impassable (C0N03; 
see fig. 22). Although the original 
reason for the alternate route was 
concern about the slope descending 
from the crater rim, there was an 
alternate route already; so following 
established ground rules, the team 
rested at the C0/C1 decision point 
and started again. This alternate route had the same problem at the creek as the primary route had. At this 
point, the team was faced with determining an alternate route in real time. Due to weather conditions on 
Devon Island, it was impossible to have the PI gather this data in real time. However, the PI had provided 
the test director at ARC with sufficient information to determine whether the revised plan of the team 
would work. The team first considered continuing to the right (north) around the creek bank; however, 
additional photographs taken by the PI during the original photographic session were then shown to the 
Figure 20. Location A1N03. 
 
Figure 21. Obstacle near C0N03. The dark purple line is the primary 
route; the light purple line is the preplanned alternate. The creek to 
the north is impassable due to the slope of the west bank. The red 
line is the real-time alternate determined by the team and confirmed 
by the PI on site. 
37 
team and the team members, rightfully, 
decided this was impossible. The team’s 
second choice was a longer route along the 
creek to the left to what appeared to be a flat 
area. This was the ground truth path around 
the obstacle that the PI had determined, so the 
team was reset to a new position (C0N04) 
on the primary route. The team required 7 
min 40 sec to determine a new real-time 
route. Although the feature causing the 
problem was related to water flow creating a 
bank, the important point is that the rapid 
slope change over a short distance was not 
detectable in the remote observation data. 
 
Slope to Plateaus C0N23-C0N26 
The third major obstacle also 
occurred on Segment C where 
the route encountered a plateau 
area, the slope of which had ap-
peared to be climbable (fig. 23). 
Again, the team had determined 
there could be a problem at this 
location and had laid out both an 
aggressive primary route and 
what was thought to be a less-
aggressive alternate route (C2) 
near location C0N22. As it 
turned out, the entire area from 
shortly before C0N23 to about 
C0N26 was on a plateau that 
had no access. The PI took ad-
ditional photographs to the left 
and right of C0N22 that showed 
this slope problem; and, as team 
members tried routes around the 
problem area, they were shown 
these photographs. Figure 24 
consists of two photographs; the 
right one shows the point of the 
plateau area as it was approached 
and the left shows the slope up 
to the plateau on the right side 
of the photograph after one has 
passed the point to the left. The 
red arrow is an object common to both. In the end, the team laid out two possible routes that went around 
the plateau. The first went to the left following the creek (fig. 24) until the route was near C0N26, where 
the slope up to the plateau was less steep. Due to a miscommunication between the PI and the test direc-
tor, this route was ground-ruled out, although in the end it would have worked. As a second route, the 
team laid out a route that went up a valley to the right of the plateau. This route would also have worked. 
The team required 28 min to examine the photographs and to plan the two alternate real-time routes. 
Figure 23. Routes around plateaus C0N23-C0N26. The dark purple line is 
the primary route (C0); the light purple line is the preplanned alternate 
route (C2). The dark area to the north of the routes and the ridge to the 
south of the C0N23 to C0N25 (along a line from the blue arrow to 
between C0N22 and C0N23) is too steep to ascend. The red lines are the 
real-time alternates planned by the team. The red and blue arrows mark 
objects that are referenced in the next few figures. The south route was 
proposed first by the team, but the test director was not sure, from the 
PI’s notes, whether the route was passable, so the team also planned the 
north real-time alternate. The PI later indicated that either route would 
have proved passable. 
 
Figure 22. Location C0N03.
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Figure 24. Approach to plateaus C0N23-C0N26. A comparison of the photograph taken at C0N22 (upper) 
and the Google Earth view (lower) just before that point as one approaches the outcrop that starts the 
plateau. As can be seen, the primary path (dark purple line) goes right into the outcrop, the extent of 
which was unclear in the Google Earth remote observation data. The preplanned alternate (light purple 
line) was marginal, so the team would have backed up slightly and swung further left (red line) to try to 
proceed up the valley on the left. The red arrow in the photograph marks a feature that is common to the 
next photograph, figure 25, which was taken in the valley. 
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Figure 25. Valley to left of plateaus C0N23-C0N26; a comparison of the photograph (upper) and the 
Google Earth view to the left of the large outcrop in figure 24. The original alternate path (C2, light purple 
on Google Earth view) would have gone up the slope on the right of the photograph, but that was also 
impassable: it was too steep and there were loose rocks (everything to the right of the blue arrow). The 
real-time alternate path (red lines in Google Earth view, fig. 23 and fig. 24) would have gone up this valley 
along the stream and around the outcrop marked with the blue arrow. As can be observed, much detail is 
missing from the Google Earth view at this location, and it is hard to align the two views. 
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Slope Approaching Way Point D 
The final significant obstacle was the slope on approach to and at Way Point D from location C0N29 
(fig. 26). Measurements using the remote observation data had indicated a marginal, but passable, slope 
of about 16 deg. The team was worried about the slope, but thought from the photograph (fig. 27) that it 
would be possible to approach at least a little close to the object or, at worst, have to back up and proceed 
down the slope to the left (gray-colored area on fig. 26 and fig. 27, and as also indicated by the red line on 
the latter). However, the ground truth slope was closer to 29 deg, including a ledge-type obstacle to the 
right. After being informed of this, the team quickly decided on a proceeding down the slope to the left, 
bypassing Way Point D and joining up with Segment D about 50 m under Way Point D. The slope near 
Way Point D is seen in figure 28. 
 
 
 
Figure 26. Way Point D from overhead. The dark purple line is the primary route; the 
yellow line is the straight line connection between the PI’s way points; and the red line is 
the real-time alternate path the team selected to bypass the steep slope when approaching 
Way Point D from location C0N29. 
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 Figure 28. Way Point D from below. 
Figure 27. Way Point D from C0N29. 
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Summary 
In summary, this team planned a traverse of 23.8 km, passing through eight specified way points. 
Conditions in the field allowed 15.7 km to be traveled and photographed. Two planned alternate routes 
were used and three unanticipated obstacles were encountered over this 14.8-km distance. However, the 
team was able identify a negotiable path around all of the obstacles. These and other results are 
tabularized in the following section. 
A debriefing was held at the end of each day (the points that were raised during the debriefings are 
discussed in section 3.1.4). 
3.1.2 Data Gathered 
Table 12, the tables that are referenced in Table 12, and the rest of this section summarize the data 
gathered to evaluate hypotheses and form the basis of the observations and conclusions in later sections. 
Table 12. TRPF Data Gathered 
ID Description Value 
TRPF-D1 Nominal route length compared to straight-
line distance between way points. 
 23852 m vs. 22749 m 
 Terrain factor: 1.048 
 See Table 13 for breakdown by segment 
TRPF-D2 Maximum route length (ie, all worst-case 
alternate routes) compared to straight-line 
distance between way points. 
 23964 m vs. 22749 m 
 Terrain factor: 1.053 
 See Table 13 for breakdown by segment 
TRPF-D3 Number of alternate routes required as 
determined by the route planning team 
during the planning phase 
 Eight total 
 Seven branches from primary 
 (A1, C1, C2, D1, D2, E1, and F1) 
 One branch from an alternate (A2) 
TRPF-D4 Net speed across the entire route. 
Net speed” in this usage is the total time 
required by the traverse team to assess, 
decide, and issue commands at nominal 
planning points along the traverse route (ie, 
each picture presented to the team at the 
designated points on the route). 
Note: By ground rule, the maximum 
allowed speed was 5 km/hr. 
 A total of 2.09 km/hr over the initial route followed 
 It is the test director’s opinion that discussions to 
assign a terrain zone category accounted for the 
majority of time spent on each surface-level image, 
and that the actual passable/impassable decision 
rarely would have required more time than allotted 
under the allowed maximum speed (5 km/hr) 
 See Table 14 for a further breakdown of data 
TRPF-D5 Time required to assess, decide, and issue 
command on unplanned anomalies 
 C0/C1 creek (impassable slope): 14:00. 
 C0/C2 plateau (impassable slope): 28:10 
(could be considered two re-plans due to test 
director ruling on first re-plan). 
 C0N29 steep slope: 4:29 (or 14:46; see daily table). 
TRPF-D6 Number of alternate routes used  Two alternates (A1, C2) selected from photographs. 
 One additional alternate (C1) was used after the 
primary (C0) was found to later be impassable. 
 Note: Two of the alternates used (C1, C2) were 
impassable, leaving no alternate routes. 
 Note: Decision F0/F1 never occurred as that part of 
the traverse was not executed. 
 Note: An additional alternate (A2 from A1) should 
have been selected, but the problem with the route 
was not seen. 
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ID Description Value 
TRPF-D7 Number of unplanned anomalies 
encountered 
 Three anomalies (C0/C1 creek; C0/C2 plateau, 
C0N29 steep slope). 
 The first two anomalies blocked both the primary 
and alternate routes; this could be counted as 5 
anomalies. 
TRPF-D8 Ground truth notes and assessment (eg, 
zone classifications) of the straight-line 
route between way points and the planned 
traverse route 
The PI’s assessment of conditions on the ground is that 
the planning team made some very good choices for 
the route selected, and that following the straight-line 
path between way points would not have significantly 
improved the speed or trafficability of the route. The 
planning team also assigned appropriate zone classifi-
cations during both the planning stage and the ground-
level photograph evaluation stage. Descending from 
the first way point would have been best accomplished 
using the second alternate route as this would have 
avoided complex terrain due to rocks and slope (this is 
a good example of where a compound classification 
would have been more accurate). The remainder of 
Segment A-B included the diversion across the airfield 
and the entry to Segment B-C. The planned route along 
Segment B-C was appropriate. A route following the 
streambeds along Segment C-D would have been 
faster and avoided at least one of the obstacles. This 
statement is also true for Segment D-E, which was 
chosen to cross some obvious rolling terrain. 
Attempting to follow the straight-line route in this 
segment would have been more difficult ,and would 
likely have encountered other impassable obstacles 
(this is somewhat speculative as I did not attempt to 
precisely follow that route, but obstacles were obvious 
along that path as we followed the planned route). 
Segment E-F and that portion of Segment F-G that was 
completed could both have followed closer to the 
straight-line route without encountering obstacles, but 
this route was not significantly shorter than the planned 
route. 
TRPF-D9 Number of changed zone classifications 
due to improved understanding provided by 
surface-level imagery 
It is not possible to quantitatively evaluate this metric as 
the remote observation data were not sufficient to dis-
tinguish between the lower zone classifications. With 
the proper distance/size queues, it was possible to 
accurately classify the terrain zones along the path for 
the non-slope criterion. Even with distance/size queue, 
it was difficult to accurately judge the slope. See also 
section 3.1.3.4. 
TRPF-D10 
(new)  
Time required to assess, decide, issue 
command, and execute traverse down the 
alternate route 
 A0/A1 – 1:51. 
 A1/A2 – 6:00. The decision to use A1 was probably 
incorrect according to the PI. 
 C0/C1 – 3:15. The discussion centered on the lack 
of view of the creek, not which route was better. 
 C0N03 (unexpected) – 7:40. 
 C1N02 (unexpected) – 3:40. 
 C0N03 and C1N02 (real-time alternate) – 14:00. 
 C0/C2 6:29 at C0/C2, but much discussion about 
feature itself; decision was easy. 
 C0N23 (unexpected) – immediate, go back to 
alternate (C2). 
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ID Description Value 
 C2N04 (unexpected) – 8:47. 
 C0N23 and C2N04 (real-time alternate) – 28:00. 
 Way Point D (unexpected) – 4:29. 
 D0/D1 – 3:06. 
 D0/D2 – 2:02. 
 E0/E1 – 5:13. 
 
Table 13. Terrain Factors for Routes 
  Straight (m) Primary (m) Factor Alternative (m) Factor 
A-B 2743 2816 1.027 3156 1.151 
B-C 1972 1975 1.002 1975 1.002 
C-D 2815 2850 1.012 2905 1.032 
D-E 5751 5955 1.035 6059 1.054 
E-F 2730 2806 1.028 2903 1.063 
F-G 3776 4430 1.173 3946 1.045 
G-H 2962 3020 1.020 3020 1.020 
Total 22749 23852 1.048 23964 1.053 
 
Table 14. TRPF Data Gathered – Speed 
Session Route Distance (m) Time (min) Speed 
(km/h) 
Tue AM A0 (A0N01-A0N02) 
A1 (A1N01-A1N06) 
A0 (A0N06-A0N27) 
B0 (B0N01-B0N20) 
2892 116 1.50 
Tue PM C0 (C0N01-C0N16) 
C1 with second reset 
1963 76 1.55 
Wed AM C0 (C0N17-C0N22) 
C2 (C2N01-C2N04) 
C0 (C0N23-C0N29) 
Bypass to D 
D0 (D0N03-D0N43) 
4976 158 1.89 
Wed PM D0 (D0N44-D0N63) 
E0 (E0N01-E0N27) 
4931 74 4.00 
Total  14762 424 2.09 
   
Alternates     
Thu AM D1 (D1N01-D1N18) 
E1 (E1N01-E1N08) 
A2 (A2N01-A2N07) 
F0 (F0N01-F0N11) 
4043 64 3.79 
Total with Alternates  18805 474 2.31 
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3.1.3 Hypotheses and Objective Discussion 
3.1.3.1 Traverse route planning and following hypothesis-1 
TRPF-H1: The available remote observation data sets of a region to be traversed are sufficient for 
planning primary and alternate routes for the traverse. 
The hypothesis will be considered true if all of the following are true: 
 No hazards are encountered that were not apparent from remote observation data (ie, TRPF-D7 is 
zero) 
 Ground truth assessments of the traverse route trafficability agree with the planning team assessment 
(ie, TRPF-D8 assessments indicate that the route planning team correctly interpreted the surface 
features indicated in the remote observation data) 
The remote data were insufficient to plan the route. There were cases in which the remote data were 
insufficient to detect slopes that made the location impassable. 
3.1.3.2 Traverse route planning and following hypothesis-2 
TRPF-H2: Robotically implemented traverse route execution will require surface-level imagery to 
identify and maneuver around local hazards/obstacles. 
The hypothesis will be considered true if any of the following is true: 
 Surface-level imagery reveals that suspected hazards, based on remote observation data, are 
sufficiently severe to require the use of an alternated route (ie, TRPF-D6 is greater than zero) 
 Hazards are encountered that were not apparent from remote observation data (ie, TRPF-D7 is greater 
than zero) 
 Ground truth assessments of the traverse route trafficability agrees with the planning team assessment 
(ie, TRPF-D8 assessments indicate that the route planning team correctly interpreted the surface 
features indicated in the remote observation data) 
The hypothesis is definitely true, as both of the first two evaluation criteria are true (only one of the three 
needs to be true); ie, both TRPF-D6 and -D7 are nonzero. 
The assessment of the final evaluation criteria is more subjective; but all members of the team were in 
agreement that with information comparable to the photographs, they would have been able to navigate 
around all of the hazards/obstacles encountered. The PI agrees with this conclusion based on conditions 
encountered on the ground along the entire planned route (as much as was completed in the field). 
3.1.3.3 Traverse route planning and following hypothesis-3 
TRPF-H3: Route traversing efficiency will improve in direct proportion to the number of surface-level 
imagery sources used to support a traverse. 
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The hypothesis will be considered true 
if all of the following are true: 
 TRPF-D4 for Group B is less than 
that for Group A 
 TRPF-D5 for Group B is less than 
that for Group A 
As mentioned in the initial description 
of the hypotheses, we decided, after the 
original protocol was reviewed, not to 
split the execution team into two groups 
and did not explicitly gather multiple 
views. However, due to the primary 
and an alternate route that the traverse 
planning team picked for segment D, 
there was an area near where the pri-
mary (D0N55-D0N57) and alternate 
(D1N15-D1N18) rejoined (D0N58-
D1N19) in which photographs that 
were approximately parallel to each 
other were taken (fig. 29). 
The team took advantage of the 
multiple screens in the FFC to display 
images from both the primary and the 
alternate routes on neighboring main 
screens and compare them. The three 
pairs of photographs, one from each 
route, are shown in figures 30 and 31. 
The problem noted above with images 
being taken approximately every 100 m 
was an even more significant problem 
for photographs taken from two differ-
ent angles. It took the team a significant amount of time to even decide which objects were common in 
the two images. 
 
 
Figure 29. Parallel sections of routes D0 and D1. Photograph 
locations along two sections of D0 and D1 that just happen to 
be nearly parallel and, thus, are useful for a qualitative test of 
TRPF-H3. 
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Figure 30. D0N55 and D0N56, and D1N15 and D1N16. D0N55 (left) and D0N56 (right) are closest to the 
caption; D1N15 (left) and D1N16 (right) are farthest from the caption. Notice the relative position of the 
snowfield. Although D0N56 (lower left) was taken to the left of D1N16 (upper left), the snowfield is farther 
right in the frame of the photograph, indicating that the photographs were not taken parallel to each other. 
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Figure 31. D0N57, and D1N17 and N1N18. D0N57 is closest to the caption; D1N17 (left) and D1N18 (right) 
are farthest from the caption. D0N57 was taken farther along the route than D1N17 (upper right), so the 
rocks seen on the left of D1N17 are probably near the location of D0N57. 
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The team found that it was much more difficult to compare the two images than its members had 
imagined. It is suspected that using two views would have actually taken longer. It should be noted that 
these photographs were not explicitly taken for this purpose and, thus, were not aligned and did not have 
any specific supporting information. 
If the original plan of using two offset rovers had been followed, it is not clear that this would not have 
led to longer evaluation times instead of shorter ones. We suggest that if a future test wishes to use multi-
ple rovers in this manner that a thorough pretest investigation be performed to determine how to use two 
views, the additional information that is needed, and an evaluation of the offsets or relative angles needed. 
3.1.3.4 Additional assessments 
Surface-level Imagery vs. Remote Observation Equivalent 
Although the combination of remove observation DEM and imagery is useful, it does not provide the full 
context needed. A few examples that we ran into in this experiment, showing the difference between the 
surface level and remove observation data, are given below. 
Since the remote observation DEM is an average over a range, it does not often accurately indicate 
changes in slope on ridges and valleys. Location A0N22 is on a ridge that was traversed perpendicular to the 
run of the ridge. The profile of the ridge in Google Earth was such that it was expected that, from the 
location, it would be possible to see the next location at the bottom of the valley. As can be seen in figure 
32, this is not the case as the top of the ridge as flatter and has more of an edge to it (but is still passable). 
There were also similar smaller scale problems in which a rise of 2 m on an otherwise flat area would 
hide the terrain for tens of meters. As the weather did not allow for real-time imagery, the test director 
simply exercised a ground rule as to whether or not the team could proceed in such cases based on the 
information provided by the PI prior to this implementation phase with the traverse planners. 
Another case is for specific formations that change over distances small than those represented by the 
DEM. Figure 33 is a side-by-side comparison of the image of Way Point D taken by the PI and the cor-
responding “view” from Google Earth. The extent of the slope around clearly averaged out in the Google 
Earth view due to the course grid for the DEM. 
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Figure 32. Location of A0N22 photograph vs. Google Earth. 
Note how the ridge prevents someone from seeing the creek between here and the hill on the other side of this 
small valley. The red line has been placed just below the ridge to draw attention. Note that the top photograph is 
rotated clockwise slightly compared to the bottom image, as can be seen from the location of the upper snow patch 
in each. 
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Figure 33. Way Point D photograph vs. Google Earth from C0N29. 
Notice how the outcrop (Way Point D) in the upper photograph is averaged out in the DEM available in Google 
Earth. 
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Judging Distances and Slopes 
As mentioned earlier, the team found it difficult to judge distances and slopes without additional 
information. This seemed to be particularly true in open areas approaching a slope. In figure 34 are two 
sequential photographs taken at locations E0N17 and E0N18, 102 m apart. The slope in the foreground of 
E0N17 is only about 15 m away, yet the team judged it to be after the next expected photograph, or 100 m 
away. The second photograph clearly shows that this location is on top of the initial slope. It is also diffi-
cult in the E0N17 to see that there is a flat region between this first rise and the rises beyond; while this 
flat region is clearly present in E0N18. Further, the team did recognize that the this initial rise had a 
slope that was greater than 15 deg, which was nearing the 20-deg limit set in the ground rules. 
 
 
Figure 34. E0N17 and E0N18. 
The initial rise in the upper photograph is only 15 m distant and has a slope of 17 deg. The rise also 
hides a significant area before the hills in the distance. 
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Use of Terrain Zone Categories 
Defining a path and before classifying a zone: Defining your path wide enough for your vehicle to 
traverse (with margin) allows a more focused evaluation. Over a large area (vehicle or scout imagery), 
large areas of impassible or difficult terrain may be encountered, but a clear path also may be found 
through or around these obstacles. The terrain zone classification should be made based on the path, not 
the overall area, to keep from over constraining your traverse route. 
Slope should be classified by steepest path segment: There is a possibility of wide variations in slope 
magnitude over any given path segment. While some of these slopes may be very short, they could still 
limit the traversability of the path. Slopes can be hard to measure from images and visual observation 
alone, especially at distance. Slopes in question should be reevaluated with instrumentation prior to and 
while traversing. In addition, the classification as currently stated does not specify the direction in which 
the slope is measured; this could be in the direction of travel (assumed for the measurements made in the 
field for this experiment) or at some angle with respect to the direction of travel. During this experiment, 
we observed several instances in which slope measured in the direction of travel would have placed this 
area in one of the lowest classification zones. But at this same location, the slope measured perpendicular 
to the direction of travel was quite steep, which would have placed this area, in the highest (ie, do not 
enter) classification zone in many of these instances. Cross slopes should thus be taken into account 
to form a compound slope measurement, not simply the slope in the direction of travel. 
Rocks classifications should be broadened to obstacle height: Other terrain features such as trenches, 
wash-boarding, etc. are not explicitly covered in the current classification scheme. These features need to 
be accounted for and, like rocks, can be classified by their size and number density. There could also exist 
a case in which a rock may be only 15.24 to 30.48 cm (6 to 12 in.) thick but is imbedded in the terrain at 
an angle or in such a way that the distance from the top of the rock to the surface is much greater. The 
rock should be measured by that distance in this case. 
Percent rock coverage is too vague: This criterion assumes an unspecified area in which to measure a 
density. However, there may be a thin line of obstacles crossing the direction of travel that makes it 
impassable. Referring to an earlier comment, the percent coverage should be evaluated in the direction of 
travel with some distance included to the left and right of this path to allow for adequate movement of the 
vehicle. The zone classification assessment should be made at the worst-case location along this path. 
Some predetermined matrix should determine overall zone classification based on a combination of 
sub-zones: Simply taking the highest zone classification as the overall zone may not be sufficient. For 
example, if there is a moderate density of 30.48- to 45.72-cm (12- to 18-in.) rocks covering an 18-deg 
slope, this would receive a Zone 3 rating. However, that terrain may still not be passable. There may be a 
need for a correlation matrix showing the compound ranking based on the subclassifications. 
Table 15. Suggested New Terrain Zone Classifications 
Description Zone 1 Zone 2 Zone 3 Zone 4 
Maximum slopes (deg) 0-5 >5 >15 >20 
Maximum small (< 15.24-cm [6-in.]) obstacle 
density* TBD TBD TBD TBD 
Maximum medium (15.24- to 30.48-cm [6- to 12-
in.]) obstacle density* TBD TBD TBD TBD 
Maximum large (0.3- to 0.61-m [1- to 2-ft]) obstacle 
density* TBD TBD TBD TBD 
Maximum very large (> 0.61-m [2-ft]) obstacle 
density* TBD TBD TBD TBD 
Soil mechanics Firm Soft Loose Very Loose 
*Density should be calculated using an area defined as the wheelbase of the vehicle long path. 
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The TBDs should be filled in based on the capabilities/size of the vehicle being used. A generic matrix 
that could be used for any vehicle is desirable (but not considered likely); and if alternate classification 
definitions can be found that allow this, they should be considered instead of the categories shown here. 
3.1.4 Traverse Route Planning and Following Conclusions and General Observations 
During the execution of this experiment and the analysis and discussion of the data from it, we made the 
following observations and came to the following conclusions: 
 Remote observation data are insufficient to plan a definitive route (TRPF-H1), that is completely free 
of undetected obstacles that would stop vehicles of the type assumed here. Sections of the planned 
route were impassable. The primary type of obstacle that was encountered was steep terrain – cliffs, 
large outcrops, walls, etc. While remote observation data were marginal for detection of obstacles such 
as rocks, there were no sections that were impassable due to rocks alone. 
 Surface-level imagery, which provided a significant improvement in the knowledge of the route, was 
required to complete the traverse (TRPF-H2). All of the major obstacles were identifiable in the 
surface-level imagery. While some of marginal cases were not immediately seen, they likely would 
have been detected had real-time, full-motion, surface-level imagery been available. As with the 
remote observation data, determination of slopes was the most difficult problem to detect and evaluate. 
 The original proposed field test concerning multiple views (TRPF-H3) was not implemented due to 
insufficient time in the field. However, based on some limited opportunistic data, it appears there is a 
concern that it may take too long for the “drivers” to correlate multiple views. Additional work needs 
to be done on exactly how multiple views would be used and the imagery can be quickly correlated. 
But, given the results from this opportunistic experiment, any additional work in this area should be 
considered low priority. 
The team and PI also made a number of general observations as follows: 
 The Terrain Zones Classification System appeared to be useful for classifying large sections of terrain, 
but its use for a specific path and its evaluation during the execution of the experiment were 
problematical. (We also remind the reader of the full discussion on these points in the previous 
section). 
o Evaluators thought it was useful as part of their thought process to use the terrain zones to help them 
determine whether the route was passable. However, it is the Test Director’s observation that the 
terrain zone evaluation and its documentation significantly reduced the effective speed. There 
appears to be no good method for separating the execution of this process into two different time 
periods to separate out this effect. An alternate would be to run multiple groups through this 
exercise; some classifying the terrain and others just deciding a go/no-go to next point. 
o A fuller explanation of why the zones are defined the way they are would be useful. It was not clear 
why the percentages were set the way they were in the classification table and what these 
percentages were meant to cover; ie, entire area in front of the vehicle or just a path forward. In 
particular, the lower percentages tended to create what the team saw as “zone inflation”; that is, a 
higher zone category, but not necessarily a lower speed. It may be useful to try to tie the zones to 
some percentage of a maximum vehicle characteristic, such as speed or energy use, to create a more 
intuitive classification system. 
o The following particular ideas might be included as part of a classification: 
– The use of “obstacle” instead of “rock” to also account for dips and bumps. 
– There were areas of structured terrain that would impact operations. 
– There were cases in which a rock was near a dip in the ground that would cause a greater 
differential height across the vehicle. 
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– A factor related to “wear and tear,” such as the damage inflicted by the sharpness of the rocks, 
might also be included. 
– A traction criterion is probably needed for “soil” in addition to softness, as is a consideration for 
compound terrain. 
– A question that might be considered is: If the three classifications are Zone 2, should the overall 
evaluation of the terrain be Zone 3? 
– Or, the fact that small rocks on level ground are not as big a problem as having them on slope as 
the loss of traction is less. 
 Although the surface imagery was sufficient to carry out the experiment, the “driving” and evaluation 
of the route would have been much easier if additional information had been directly available to help 
interpret the photographs. 
o Some sort of distance or size queues are clearly needed in the photographs. This could be achieved 
either by projecting additional information on the photographs or having or projecting known 
queues into the scene when the imagery is taken. Use of video instead of still imagery (an analog 
implementation limitation) would have given some additional distance/size queues, but it is unclear 
whether those queues would have been sufficient. Another approach would be to use a scanning 
range-finding device (eg, a laser) to determine distance and then overlay the results on the imagery. 
o Slope measurements need to account for cross-track slopes. The original planning analysis only 
calculated slopes along the direction of travel. The ground truth showed that there were several 
locations in which the cross-track slope was significant – in some cases much steeper than the slope 
along the direction of travel. 
o There needs to be a more automated mechanism to display imagery and additional meta-data from the 
remote site that the team executing the traverse is allowed to see. For example, the slopes measured 
at the surface-level imagery location should display with the photographs. Similarly, better software 
support of for the use of multiple screens would allowed both the current and the previous 
photograph to be displayed and changed with a single command. Overlay of route on the 
photograph would be useful. The vast majority of the routes should have been straight ahead for the 
next segment. The evaluators mentioned that the overlay would still be useful to see upcoming 
turns past the next point. 
 The next time this experiment is executed, the following additional ideas should be evaluated as 
changes to the implementation: 
o We can expect that an actual traverse team would have had some practice time with the type of data 
they would be using. Follow-on executions of this protocol should have a set of representative data 
for the traverse team to use during a familiarization exercise, particularly so the team can get 
familiar with distance, size, and slope queues. 
o By acknowledging that the use of multiple still images for this experiment was the result of 
logistical constraints, if this approach were to be used for an actual traverse, it would be shown that 
the distance of 100 m between surface imagery locations was too large. The team is usually looking 
or concentrating on the next 25 to 50 m. While the photographs were taken at a resolution that 
allowed zooming, the additional time needed to zoom in the images was usually not taken. Several 
locations on hills (especially the descending side) and even flat areas with minor local rises (2 to 3 
m) led to part of the route not being visible in the imagery. Although ground truth showed these 
were not problem areas, it did lead to loss of situational awareness and increased evaluation times. 
Thus, given the bandwidth limitation for this experiment and the manner in which the teams used 
the imagery, more frequent but lower-resolution images would have probably worked better than 
less frequent but higher-resolution images. 
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o The photographs required a great deal of time to acquire. Given the above observations in the 
previous bullet, an alternate implementation method for the field would be to use a video camera 
and extract photographs from the video at required locations. This could speed up data acquisition. It 
would also allow for later additional investigations by varying the frame rate or distance between 
images to determine a minimum set of values for or an optimal trade off between bandwidth and 
needed knowledge. 
3.2 Opportunistic science protocol experiment 
3.2.1 Implementation 
The remote science team was provided with the following assumptions and ground rules: 
a) The targets are selected by the science community and are “mandatory” for the K-10 science team (ie, 
these targets were selected to support this experiment and switching to a “more interesting target” 
would not necessarily support the objective of this experiment). 
b) It is recognized that these in reality targets all share a common regional context (the targets are not 
entirely unrelated). That said, the science team should bear in mind that we are dealing with a cold 
climate and impact crater setting in which some targets might be out of their original context. In that 
sense, the science team should be open to examining each target somewhat independently of the others 
(eg, on the Moon, boulders in a given area might have all come from the same place or be ejecta from 
distant impacts). 
c) The targets need to be examined in the exact order presented by the Test Director and Field 
Representative for two reasons: (1) approach images to each target will be revealed only when the 
investigation of the previous target has been completed; and (2) specific approach directions need to 
be adhered to, to minimize the environmental impact of our rover on the site. 
d) At each target, the science team needs to reach a point where it either: (1) considers that it has 
achieved adequate understanding of the nature of target to move on to the next; and/or (2) has 
exhausted what it can learn about the target given the payload on the rover or what the science team 
would consider a reasonable amount of time and effort expended on that target (judgment call by the 
Science PI). Adequate understanding of the nature of the target is defined here as sufficient knowl-
edge about the target to determine its basic nature (rock type, origin), to place it on a geologic map 
(context), and to have reasonable hypotheses concerning its history and significance in the geologic 
evolution of the region. 
e) The Test Director will, among other things, log the time spent by the science team investigating each 
target. Investigating nearby sub-targets of the science team’s choosing is allowed (and will be 
included in the time needed to investigate the prime target) if the science team feels that examining 
these sub-targets is critical to its investigation of the prime target. “Nearby” is defined as no more 
than two times the size of the prime target away from its edge (ie, for a 5-m boulder, “nearby” is 
“within 10 m of the edge of the boulder”). 
f) The rover can in some cases, at the science team’s request, position the microscopic imager directly 
over the target. 
3.2.2 Data Gathered 
The target objects investigated were chosen approximately 1 week before the schedule field test by the PI 
(Pascal Lee) in one of the three areas previously selected for investigation by the K-10 science team at 
Haughton Crater (Site A in fig. 13). Use of the area selected by the K-10 team allows this experiment to 
leverage a wireless network set up to support the K-10 team. 
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To conduct the OSP experiment, Eleven target objects (fig. 35) were selected covering three size 
scales: 2.5, 25, and 250 m. The number of targets selected and the range of size scales considered were 
determined by the time available for the OSP experiment during the HMP-2010 field campaign and the 
geologic features available and accessible within Site A during that time. The nature of the target objects 
was varied. They included boulders whose largest dimension was on the of order 2.5 m, debris field and 
colored soil patches with a diameter of approximately 25 m, and larger geologic features such as a valley 
head area approximately 250 m across. Although 11 science targets of opportunity covering three size 
scales (2.5, 25, and 250 m) were identified in the field in preparation for the OSP experiment, only six 
were actually investigated by the remote science team due to time constraints on the experiment. The six 
targets investigated still covered the original three size scales. The list of target objects investigated for 
this experiment is given in Table 16. 
 
  
Figure 35: OSP target locations. 
The green pins are the nominal locations of the OSP targets of interest. The numbered red circles indicate the 
approach photographs that were shown to the science team. 
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Table 16. OSP Targets Investigated 
ID Size (m) Description Latitude (deg) Longitude (deg) 
OSPT01 2 x 1.3 x 0.7 Boulder (in block field) 75.45050 -89.89950 
OSPT03 25 x 20 Patch of light-colored surface rubble 75.45067 -89.89233 
OSPT04 5 x 4 x 0.5 Boulder (isolated rock slab) 75.44617 -89.87100 
OSPT05 25 x 8 Patch of orange soil 75.45217 -89.89450 
OSPT06 2.3 x 1.4 x 1.1 Boulder (in block field) 75.45133 -89.89683 
OSPT11 250 x 50 Valley head area   
 
For each target object, the small pressurized rover analog was first positioned at a distance at which the 
entire object could be imaged in a single 40-deg FOV frame. As an initial condition prior to the investiga-
tion of each target object, the science team was given the position (coordinates) of the object so the team 
would know where the object was located in relation to its context in satellite imagery, and was shown the 
single 40-deg FOV color image, which served as the “initial approach” image to the target of opportunity. 
From this initial information, the team decided first whether the object warranted further investigation. If 
it did, the team decided on an initial observation plan for the object. To execute this observation plan, the 
team would provide voice commands to the Humvee driver to position the vehicle as if it were a small 
pressurized rover operated in tele-operated robot mode, and to the K-10 sensor operator to acquire data. 
The science team then evaluated the observations as data came in and decided whether modifications to 
the observation plan were needed. If so, the changes were again “uploaded” (communicated by voice). 
The Humvee operator (Pascal Lee) recorded an annotated time log in the vehicle to document the se-
quence of executed commands and any breaks in simulation that would ultimately have to be corrected in 
estimating actual science operations times. The Test Director (Stephen Voels) collocated with the science 
team at NASA ARC to record an annotated time log that started when the team was shown the initial image 
and ended when the team decided to move on. The science team was also asked to keep a log of its science 
decisions as to which instruments to use and to document its findings for each object. This process was 
repeated for each new object until time expired for the experiment. Figures 36 and 37 show the use of the 
SPR analog examining targets at the lower and upper size scales examined. 
The data summary required to evaluate the hypothesis is summarized in Table 17. In addition to the 
original data required, we have also included the number of times the science team cycled through its 
decision on which observations to make. 
The following additional information should be taken into account when interpreting the data in Table 17. 
 Second guessing by the science team was a significant time factor in deciding not to do further work 
on OSPT06. 
 Estimates for all but OSPT11 are based on corrected times with fault time subtracted out. 
 The estimate for OSTP11 is based on ignoring initial communications direction problem and two 
additional rounds of PanCam. 
 A number of science cycles were added as a data point; need to account for analysis of intermediate 
results that changed the initial plan. 
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Figure 37. OSPT11. 
Examination of OSPT11 (valley head, 250- m scale, middle left) using the Gigapan mount to the roof 
of the Humvee. 
 
Figure 36. OSPT04. 
Examination of OSPT04 (flat rock, 5-m scale, lower right) using the microscopic imager, which is 
mounted to the rear bumper of the Humvee. 
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Table 17. OSP Data Gathered Summary 
ID OSP-D1 
Size (m) 
OSP-D2 
Time 
(minutes) 
OSP-D3 
Time 
(minutes) 
OSP-D4 
Fault 
Time 
(minutes) 
OSP-D4 
No-fault 
Time 
(minutes) 
Science 
Cycles 
OSP-
D2+D3+D4 
(No-fault) 
(minutes) 
OSPT01 2 x 1.3 x 0.7 
6 5 
(2 + 3) 
41 
est. 16 1 27 
OSPT06 2.3 x 1.4 x 1.1 6 NA NA NA 0 6 
OSPT05 25 x 8 
2 10 
(3 + 3 + 4) 
84 
est. 25 2 37 
OSPT04 5 x 4 x 0.5 
4 5 
(2 + 3) 
45 
est. 10 1 19 
OSPT03 25 x 20 
2 10 
(2 + 3 + 3 
+ 2) 
29 
est. 17 3 29 
OSPT11 250 x 50 
2 8 
est. 20 
NA 
est. 30  est. 3 40 
 
3.2.3 Hypotheses and Objectives Discussion 
3.2.3.1 Opportunistic science protocol Hypothesis 1 (OSP-H1) 
OSP-H1: The amount of time needed to investigate the scientific characteristics of a target of opportunity 
is in direct proportion to the size of the target. 
The hypothesis will be considered true if the following is true: 
 There is a function with a least-squares curve fit correlation coefficient greater than 0.90 between 
OSP-D1 and the sum of OSP-D2 to OSP-D4. 
Due to a change in the date of the study, personnel at JSC and the representative of ESA were unable to 
participate via telecom/WebEx as planned. The science team thus consisted of the four scientists at ARC 
who participated from the K-10 Control Room. 
The original plan was to control all data taking from the K-10 Control Center at ARC using the full 
planning tools as if the K-10 were still moving under its own control. However, it turned out that the full 
planning tools were not interacting well with the configuration of the K-10 on the Humvee. Given the 
limited time to carry out the protocol, we decided to use a special mode of the K-10 that allowed PanCam, 
Mars Institute (MI), and LIDAR data to be taken in a snapshot mode. It is unclear whether or how the 
times recorded would have differed if the normal K-10 planning tools had been used. 
Figure 38 (note the log scale for size) does not show a linear correlation. However, the data suggest that 
investigation time does increase with target size. The investigation of boulders OSPT01, OSPT04, and 
OSPT06 (2.5-m scale targets) took 27, 6, and 19 minutes, respectively, ie, ranged from approximately 0.1 
to approximately 0.5 hour. The investigation of ground patches OSPT05 and OSPT03 (25-m scale targets) 
required 37 and 29 minutes, respectively, ie, ranged from approximately 0.5 to approximately 0.6 hour. 
The examination of valley head area OSPT11 (250-m scale target) took 40 minutes, ie, approximately 
0.7 hour. 
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Fitting the data points with a correlation curve is not useful at this stage, as the total number of data points 
in each size scale remains small, so variance within each size scale is unknown. In the case of OSPT03 
and OSPT11, the remote science team indicated that additional time to explore and examine the targets 
would have also been needed. The total investigation times reported in Table 17 and figure 38 for 
OSPT03 and OSPT11 therefore represent lower limits. 
3.2.3.2 Ground truth assessments 
The geological assessments made by the remote science team are summarized in Table 18 (in chronological 
order), along with ground truth determinations made by Pascal Lee. Table 18 also indicates any significant 
geological information that was not reported out by the remote science team during its assessments in real 
time, which might reflect a variety of factors a priori: (a) unfavorable viewing geometry or lighting for 
imaging, (b) insufficient imaging resolution, (c) perceived time pressure to move on to the next target, 
(d) focus on other types of geological observations, or e) unfamiliarity with unusual geologic features. 
Although the science team expressed the need for additional time to characterize two of the largest targets 
(OSPT03 and OSPT11), all assessments made were generally correct, albeit in some cases incomplete. 
Table 18. OSP Ground Truth Assessment 
Target Remote Science Team 
Assessment Summary 
Ground Truth 
 
Significant 
Observation 
Not Reported 
by Remote 
Science Team 
Comments and 
Lessons Learned 
OSPT01 “Object is type carbonate, 
not breccia. Most likely origin 
in ice melt from top of hill.” 
Displaced dolomite (carbon-
ate) boulder exhibiting a 
variety of surface weathering 
textural features. Bedding is 
visible on sides (but not well 
from initial approach imaging 
angle). 
Bedding in 
boulder. 
Boulder would have 
warranted closer 
inspection, but 
motivation was 
lacking in initial 
approach imaging. 
OSPT06 “Object is coherent bedded 
carbonate float from nearby 
topographic high.” 
Displaced dolomitic (carbon-
ate) boulder exhibiting a 
variety of surface weathering 
None. Boulder was well 
characterized. 
 
Figure 38. Graph of OSP object size vs. investigation time. 
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Target Remote Science Team 
Assessment Summary 
Ground Truth 
 
Significant 
Observation 
Not Reported 
by Remote 
Science Team 
Comments and 
Lessons Learned 
textural features. Bedding is 
prominent. 
OSPT05 “Polygons apparent in 
discolored patch. Smaller in 
size to polygons seen 
previously, outside of the 
area. Suggests subsurface 
ice above 30 cm depth below 
surface” “Oxidation by 
discoloration of soil?” “The 
stained area lies in a slightly 
lower break in slope, so it is 
possible that the staining 
agent pooled in the patch 
area.” “Hydrothermal 
discoloration apparent on 
surface of angular carbonate 
fragments” “Staining appears 
superficial”. “Porous 
weathering of carbonates” 
“Botryoidal erosion by 
hydrothermal processes?” 
“Hydrothermal discoloration 
pattern [associated with] 
polygon edge?” 
Orange-colored surface 
material made of hydro-
thermally altered soil and 
fragmented dolomitic 
limestone. Periglacial surface 
sorting has resulted in 
polygonal-patterned ground. 
Patch of stained material is 
located on a topographic 
saddle, not on a pooling 
depression. 
None. LIDAR data were 
deemed not useful 
by remote science 
team, possibly 
because polygon 
relief was low. 
OSPT04 “Fossils present and visible 
in light gray, angularly 
fragmented carbonate.” 
“Object in question is a 
carbonate block.” 
Low-lying, flat rock slab made 
of dolomitic limestone. 
Stromatoporoids and other 
macroscopic fossils are 
present. Slab is isolated and 
likely a drop stone. 
No mention of 
possible origin 
of this isolated 
rock slab. 
Rock was flat and 
low-lying enough 
that additional 
PanCam imaging 
was not useful past 
initial approach 
image. Rock and 
fossil identification 
was made using MI 
only. 
OSPT03 “Object appears to be a 
patch of large-sized angular 
fragments with no apparent 
origin. Paleo-gully? Alluvial 
wash? More information 
needed” “[Lidar] evidence 
suggests presence of 
subsurface ice in a slight 
decrease of slope. Slope is 
indicated by larger polygon 
size near edges of patch. 
More investigation needed 
later for further analysis.” 
Coarse, boulder-strewn 
limestone patch resulting 
from the comminution and 
break down of a former large 
limestone mass, probably by 
gelifraction followed by 
periglacial creep. Typical 
downslope deformation of 
periglacial polygonal 
patterned ground. 
No report of 
gelifluction 
(creep) 
patterns 
(deformation of 
polygons 
downslope). 
LIDAR proved very 
useful in identifying, 
mapping, and 
characterizing 
polygons, possibly 
because polygons 
exhibited substantial 
relief and local slopes. 
Science team would 
have liked additional 
time in which to 
complete target 
characterization. 
OSPT11 “Fault hypothesis, but results 
are inconclusive. More 
investigation needed from 
multiple angles.” 
Small glacial trough and 
meltwater flow valley. 
Structural control by impact-
induced faulting is possible, 
but not compelling. Debris 
flows and gullies superposed 
on valley walls. 
Landscape of 
selective linear 
erosion, typical 
of glacial origin 
for such 
valleys. 
Science team would 
have liked additional 
time in which to 
complete target 
characterization. 
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3.2.4 Opportunistic Science Protocol General Observations and Conclusions 
The above results for the HMP-2010 OSP experiment are consistent to first order with the hypothesis 
posited, namely that total investigation time required for a target of opportunity will increase with the size 
scale of the target. This increase does not appear to be in direct proportion to target size as hypothesized, 
however, but more likely follows an exponential power laws in which the detailed characterization of the 
largest targets might take considerably more time than that of the smallest ones. Nevertheless, caution must 
be exercised in interpreting this finding, and no statistically meaningful quantitative relationship can be 
established yet. The present conclusion suffers in particular from a data set size that remains small – only 
six targets were examined – and from the fact that the remote science team would have needed more time 
to complete characterization of at least two of the targets, the largest ones: OSPT03 and OSPT11. While 
these initial results are promising, they suggest that further iterations of the experiment at this and other 
analog sites could ultimately yield a more robust quantitative relationship, with appropriate uncertainties 
bars accounting for important factors such as variations in geologic context, site and material complexity, 
familiarity with the site and target materials in the context of the region explored, and the payload 
available for robotic exploration. 
3.3 Landing site validation experiment 
3.3.1 Implementation 
The first step in the implementation phase of this experiment was to select a broad area in the general 
vicinity of the HMPRS within which several alternate landing sites could be located. Terrain character-
istics of this general area needed to be diverse within it such that there would be locations that would be 
successful landing sites as well as locations that would violate Altair landing site criteria. To incorporate 
the IRG K-10 sensors as part of the simulated robotic sensor suite, and due to known limitations for high-
data-rate communications at the HMPRS, the PI selected a 1-km-diameter circle centered on a hill that 
was part of the IRG “Site A/7” (fig. 13). The center of this circle also became Way Point A for the 
TRPF experiment. 
The PI worked with the Altair Project Office to identify three participants with Altair project experience 
who became the landing site selection team for this experiment: Brian Derkowski, Doug Rask, and Al 
Strahan. Members of this team had experience in Altair vehicle design, mission operations, and landing 
sensors functionality. This team was briefed on the ground rules and objectives of the experiment. Team 
members were then provided with the data sets described in the protocol. Despite their previous lack of 
experience with the Google Earth tool, these team members quickly gravitated to this tool with the 
overlay data sets that were identified for it (eg, NRCan 10-m contour topographic maps). 
After examining the features within their assigned 1-km-diameter landing site area, the team settled on a 
smaller area to the north of the center of the circle. This area appeared to be generally free of surface 
obstacles and to meet the surface slope constraints. The team then developed a process using PowerPoint 
to position (laterally and rotationally) a 33 “checkerboard” made up of 180-m  180-m landing 
squares (fig. 39). The checkerboard center represented the nominal landing site and the eight squares 
around the center represented alternate/divert landing sites should the crew or lander sensors decide that 
this nominal site was unsafe during the landing approach phase. Once the planning team was satisfied 
with the general positioning of the 33 checkerboard, team members began to look at the highest 
resolution imagery available for this area to identify what they considered potential obstacles or hazards. 
these potential hazards were circumscribed using the same PowerPoint tool to mark their location and 
indicate the extent of the hazardous area (fig. 40). 
  
64 
After the planning team created a PowerPoint version of the selected landing site and the suspected 
hazards, this information was mapped into Google Earth so that the data would be available in digital 
form and as a KML file. The resulting coordinates for the corners of all nine squares (primary landing site 
square plus the eight surrounding squares) combined are given in Table 19. The table also contains the 
corner location and bearing for each of the photographs to be taken at the eight primary corners (four 
corners of the primary landing square and four corners of the entire nine-square grid). 
Table 19. LSV Landing Grid Coordinates 
ID Location Latitude (deg) 
Longitude 
(deg) 
Photo Bearing 
(deg) 
LSVCntr Landing Site 75.452019 -89.888678 N/A 
LSVG00 Outer West Corner 75.452198 -89.902330 120 and 73 
LSVG01  75.453281 -89.897540 N/A 
LSVG02  75.454364 -89.892750 N/A 
LSVG03 Outer North Corner 75.455447 -89.887959 210 and 163 
LSVG04  75.450995 -89.898018 N/A 
LSVG05 Inner West Corner 75.452078 -89.893229 120 and 73 
LSVG06 Inner North Corner 75.453161 -89.888439 210 and 163 
LSVG07  75.454244 -89.883649 N/A 
LSVG08  75.449792 -89.893707 N/A 
LSVG09 Inner South Corner 75.450875 -89.888918 343 and 30 
LSVG10 Inner East Corner 75.451958 -89.884129 300 and 253 
LSVG11  75.453041 -89.879339 N/A 
LSVG12 Outer South Corner 75.448589 -89.889397 343 and 30 
LSVG13  75.449672 -89.884608 N/A 
LSVG14  75.450755 -89.879819 N/A 
LSVG15 Outer East Corner 75.451838 -89.875030 300 and 253 
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Figure 39. The 33 checkerboard location – LSV landing site. 
The center of the light blue circle is also Way Point A (“Malapert Massif”) in the TRPF experiment. 
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In addition to the hazards the planning team suspected through inspection of the remote observation 
imagery, the altitude data from Google Earth were extracted on a 10-m grid and slopes were calculated 
from those data. Additional potential hazard areas were then designated for regions at which the slope 
was greater than 5 deg (LSVHC25 through LSVHSC29). This grid and the hazards as laid out in Google 
Earth were shown earlier in figure 7 (blue zones are the remote imagery-derived hazards; yellow zones 
are the DEM-derived hazards). The centers of each hazard are given in Table 20. 
  
 
Figure 40. The 33 checkerboard with initial hazards. 
The blue areas represent the initial list of hazards found from the visual inspection of the Google high-resolution 
remote observations. 
67 
Table 20. LSV Hazard Centers 
ID Latitude (deg) 
Longitude 
(deg) 
 ID Latitude (deg) 
Longitude 
(deg) 
LSVHC01 75.451877 -89.901806  LSVHC16 75.451755 -89.888123 
LSVHC02 75.452010 -89.899762  LSVHC17 75.451625 -89.888105 
LSVHC03 75.451751 -89.898268  LSVHC18 75.451684 -89.887510 
LSVHC04 75.450864 -89.898710  LSVHC19 75.451874 -89.886123 
LSVHC05 75.451508 -89.896604  LSVHC20 75.453931 -89.882137 
LSVHC06 75.452126 -89.893822  LSVHC21 75.449788 -89.887542 
LSVHC07 75.453761 -89.894343  LSVHC22 75.452230 -89.878594 
LSVHC08 75.453485 -89.895488  LSVHC23 75.451858 -89.880763 
LSVHC09 75.454774 -89.890144  LSVHC24 75.451341 -89.879094 
LSVHC10 75.451306 -89.895523  LSVHC25 75.454111 -89.885561 
LSVHC11 75.450650 -89.894691  LSVHC26 75.449637 -89.891955 
LSVHC12 75.450815 -89.891958  LSVHC27 75.449979 -89.889383 
LSVHC13 75.451487 -89.891221  LSVHC28 75.450384 -89.887145 
LSVHC14 75.450209 -89.892295  LSVHC29 75.451847 -89.875610 
LSVHC15 75.451897 -89.888071     
In preparation for the real-time portion of the experiment, the planning team decided to develop a 
qualitative route based on the landing site grid (Table 19) for driving through the landing site area and 
obtaining additional imagery on the potential hazards the team members had identified from the remote 
observation data. The proposed route was provided to the PI before he traveled to Devon Island. 
On Devon Island, the PI obtained the eight photographs as laid out in Table 19 and examined each of the 
25 hazards (LSVH01-LSVH25) detected from remote observation imagery. The location-tagged photo-
graphs and the PI ground truth notes were electronically transferred back to the test staff. Due to weather, 
the PI was unable to complete a detailed analysis of the slopes for LSVH26 through LSVH29; however, 
he was able to do a quick evaluation and is confident that there were no slopes over 5 deg anywhere 
within the nine-square landing grid. 
While obtaining ground truth information for the landing site, the PI decided to execute the data gathering 
route that the team had provisionally provided to the PI. Team members had originally planned to modify 
this route once they had examined the eight primary photos. However, the PI, based on the number of 
potential hazards and the weather conditions on Devon Island, decided that obtaining the data up front 
would provide data for a backup plan or could be used as a means by which to reduce execution time of 
the real-time portion of the experiment. 
The day before the planned real-time part of the experiment, the two members of the planning team who 
were able to participate (remotely from JSC) went through the eight primary photographs under the super-
vision of the test director (at ARC). The team did not detect any hazards that had not been previously 
labeled as potential hazards, and found it difficult to judge sizes and distances in the photographs. 
Given the projected weather conditions and short time available for the real-time part of the experiment 
the next day, the PI decided to have the team also review the photographs from the preplanned route. The 
team reviewed these additional photographs and decided which of the hazards could benefit from further 
closer views. Again, the team had difficulties determining the size of objects from photographs alone. The 
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test director observed that the team appeared to find it easier to evaluate the potential hazards with photo-
graphs taken at closer distances, less than 50 m, then with the larger-view photos. 
The planned real-time part of the experiment was not possible during the time allotted for this experiment 
due to weather conditions on Devon Island. 
After the PI returned to Houston, the entire team was once gathered anew and again went through all of 
the photographs. The primary purpose for this was to assign a terrain trafficability category to each of the 
photographs. As was noted for the TRPF team, there was a significant discussion by this LSV team about 
the size of the area that should be taken into account when assigning terrain zone classifications. For this 
experiment, the relevant size was basically the size of the lander, about 15 m. Again without direct size 
and distance indicators in the photographs, the team had a difficult time deciding on the proper categories. 
When the PI explicitly provided the distance to the object or area of interest, the team quickly converged 
on categories that were consistent with the opinion of the PI from direct observations. Inclusion of data 
from a range-finding device, such as the LIDAR instrument used on the K-10 rover and originally 
planned for this experiment, would probably have overcome this limitation. 
3.3.2 Data Gathered 
Table 21 and the rest of this section summarize the data gathered to evaluate the hypotheses and form the 
basis of the observations and conclusions given in later sections. 
 
Table 21. LSV Data Gathered Summary 
ID Description Value 
LSV-D1 Number of hazards identified using remote data. 
Total 29
From imagery 24
From DEM 5 
LSV-D2 Number of additional/unidentified hazards identified using simulated robotic sensors. 
0 
LSV-D3 Number of hazards identified by ground truth assessment that are not identified in LSV-D1 or LSV-D2 (performed by personnel on site at Devon Island only). 
0 
LSV-D4 
Ground truth notes and assessment (eg, zone classifications) of all surface 
hazards in the designated landing area (Note: Ground truth notes and assess-
ments performed by personnel on site at Devon Island; LSV team also performs 
zone classification using still images.) 
See notes following 
this table 
 
Data summary for LSV-D4: 
 Ground truth data indicated only one of 24 hazards as an actual hazard (as defined by the Altair 
Project). This was due to multiple rocks (all under 1.4 m) and a slight slope. 
 Detailed measurements of the slope for LSVH25 were not accomplished. Slope measurements 
were made in the LSVH26-LSVH29 areas, and all were found to be less than 3.0 deg. A qualitative 
inspection of the entire area by the PI also indicated no areas of concern due to slopes. 
 A comparison of the team’s terrain category evaluations and that of the ground truth by the PI are in 
agreement, once the problems with size and distance judgments are taken into account (see observa-
tions and discussion in conclusions). 
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3.3.3 Hypotheses and Objectives Discussion 
3.3.3.1 Landing site validation hypothesis 1 
LSV-H1: The remote observation data sets available are sufficient for planning primary landing sites. 
The hypothesis is considered to be true if all of the following are true: 
 LSV-D2 is zero. 
 LSV-D3 is zero. 
 LSV-D4 assessments indicate that the landing site selection team correctly interpreted the surface 
features indicated in the remote observation data. 
As both LSV-D2 and LSV-D3 are zero, the truth of the hypothesis lies with the evaluation of LSV-D4 for 
remote observation data. The landing site selection team correctly interpreted the non-hazards areas as 
non hazards, and sufficient non-hazard areas (one primary and one alternate clear landing area) were 
within their selected 33 “checkerboard” landing site; thus, LSV-D4 and the hypothesis are considered 
true for this location. 
With respect to this hypothesis, additional thought may need to be given to creating a related hypothesis 
or criteria concerning the observed tendency of this LSV planning team to be overly conservative (as indi-
cated by ground truth observations) in the identification of potential hazards. In this particular case, only 
one of the 29 identified potential hazards could have been considered a hazard. 
3.3.3.2 Landing site validation hypothesis 2 
LSV-H2: Landing sites selected using remote observation data can be validated using robotic scout 
capabilities. 
The hypothesis will be considered true if all of the following are true: 
 LSV-D3 is zero. 
 LSV-D4 assessments indicate that landing site selection team correctly interpreted the surface features 
indicated in the robotic sensor data. 
As LSV-D3 is zero, the truth of the hypothesis lies with the evaluation of LSV-D4 for robotic observation 
data. The landing site selection team correctly interpreted the non-hazards areas as non hazards, and suffi-
cient non-hazard areas (one primary and one alternate clear landing area) were within their selected 33 
“checkerboard” landing site; thus, LSV-D4 and the hypothesis are considered true for this location. 
Similar to the observation about LSV-H1, there is a corresponding question about over-conservatism that 
will probably need to be addressed in the future. For the robotic observations, this was additionally 
complicated by the difficulty the team had determining sizes and distance from photographs alone. This 
probably would have been mitigated for the robotic observations had the real-time portion of the experi-
ment taken place. If this portion of the LSV experiment had taken place, the LIDAR would have provided 
distance and size information. In a worst-case situation, the team could have driven up to the object or 
area in question, and the combination of multiple photographs at different distances would have given the 
team members sufficient information. 
3.3.4 Landing Site Validation Conclusions and General Observations 
During the execution of this experiment and the analysis and discussion of the data from it, we made the 
following observations and came to the following conclusions: 
 The remote observation data were sufficient to pick an adequate landing site within the Altair 
constraints at this location (LSV-H1). 
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 Surface-level imagery significantly improved our understanding of the selected landing site and the 
nature of the potential hazards; one primary and one alternate landing site could have been validated at 
this location (LSV-H2). 
The team and the PI also made a number of general observations. 
 While both the hypotheses were shown to be true, the more general observation is that the principal 
values of the hazard identification exercise entailed locating a large landing area that was probably 
safe and therefore worthy of further examination, and mapping out which features the robotic scout 
needed to examine. 
 The team was very conservative in its identification of potential hazards. Only one of the 29 hazards 
identified by the team was even likely to be of significant concern. Given that the height of individual 
obstacles could not be determined from remote data, this should have been expected. The team could 
identify clumps of rocks, but could not determine their height from remote data. Further iterations of 
this experiment should investigate the inclusion of a hypothesis or other evaluation criteria that take 
into account “over-conservatism” in identifying potential hazards and/or additional data or methods 
(eg, shadow analysis) to determine some level of height information in remote observations. 
 It was difficult for the team to accurately judge sizes and distances in surface imagery. There is a 
definite need for additional size and distance queues in the photographs taken as part of the scouting 
function or for range-determining sensors (eg, a LIDAR) to be included (see discussion in the last item 
of this list). 
 It was virtually impossible for the team to accurately judge slopes in the surface imagery. In addition 
to the information needed to determine sizes and distances, some indication needs to be provided of 
local horizontal. 
 The usefulness of terrain classification for landing site evaluations was unclear. Further discussion 
should take place on the size of the area to which the criteria should be applied – the size of the entire 
landing square or just the size of the lander. Once size and distance queues are taken into account and 
assuming the robot observations include a direct slope measurement, terrain classifications from the 
robotic observations match the ground truth. 
 As the real-time part of this field test did not take place, LIDAR was not used. It had been assumed 
that LIDAR would provide sufficient additional size and distance information; however, later experi-
ence during OSP indicated that such tools were not necessarily available for real-time operations (a 
consequence of the specific LIDAR data display implementation used for the IRG K-10 operations). 
This last point needs be addressed before a repeat of the experiment. 
3.4 Experiment results summary and lessons learned 
We developed six hypotheses that we could test in the field for the three experiments conducted this year. 
Of these hypotheses, data collected indicated that four were true, one was not true, and one was not tested 
(directly) due to resources and time constraints. All of these conclusions are made with caveats that were 
discussed in details in previous sections; a brief summary for each hypothesis is provided below. 
One observation that was made in all of these experiments is the need for cues within the imagery to 
assist users in determining size, distance, and slope for the terrain that appears in the image. 
A lesson learned during the traverse experiment, but that has implications in all of the experiments, is the 
use of planning tools that can integrate the various data sources and other meta-data used to provide 
planners and operators with better situational awareness as they plan or execute their tasks. 
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3.4.1 Traverse Route Planning and Following Conclusions and General Observations 
During the execution of this experiment and the analysis and discussion of the data that were derived 
from it, we made the following observations and came to the following conclusions regarding the three 
hypotheses developed for this experiment: 
 (TRPF-H1) The remote observation data are insufficient to plan a definitive route; that is, completely 
free of undetected obstacles that would stop vehicles of the type assumed in this experiment. However, 
while the remote observation data were marginal for detection of obstacles such as rocks, no sections 
were impassable due to rocks alone. 
 (TRPF-H2) Surface-level imagery provided a significant improvement in our knowledge of the route 
and was required to complete the traverse. All major obstacles were identifiable in the surface-level 
imagery. Some of marginal cases were not immediately seen, but likely would have been detected had 
real-time, full-motion surface-level imagery been available. As with the remote observation data, 
determination of slopes was the most difficult problem to detect and evaluate. 
 (TRPF-H3) The original proposed field test was not implemented due to insufficient resources and 
time in the field. However, using some limited opportunistic data, it appears there is a concern that it 
may take too long for the “drivers” to correlate multiple views. Additional work needs to be done on 
exactly how multiple views would be used and how the imagery can be quickly correlated. But, given 
the results from this opportunistic experiment, any additional work in this area should be considered 
low priority. 
3.4.2 Opportunistic Science Protocol General Observations and Conclusions 
The above results for the HMP-2010 OSP experiment are consistent to first order with the hypothesis 
posited (OSP-H1), namely that total investigation time required for a target of opportunity will increase 
with the target size scale. Caution must be exercised in interpreting this finding, however, and no statisti-
cally meaningful quantitative relationship can be established yet. These initial results are promising, and 
suggest that further iterations of the experiment at this and other analog sites should ultimately yield a 
robust quantitative relationship, with appropriate uncertainties bars accounting for important additional 
factors such as variations in geologic context, site and material complexity, and payload available for 
robotic exploration. 
3.4.3 Landing Site Validation Conclusions and General Observations 
During the execution of this experiment and the analysis and discussion of the data derived from it, we 
made the following observations and came to the following conclusions: 
 (LSV-H1) The remote observation data were sufficient to pick an adequate landing site within the 
Altair constraints at this location. 
 (LSV-H2) Surface-level imagery significantly improved our understanding of the selected landing site 
and the nature of the potential hazards; one primary and one alternate landing site could have been 
validated at this location. 
The team and the PI also observed that while both of the hypotheses were shown to be true, the more 
general observation is that the principal values of the hazard identification exercise were in locating a 
large landing area that was probably safe and, therefore, worthy of further examination, and in mapping 
out which features the robotic scout needed to examine. 
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4. Appendices 
4.1 Appendix A: Study hardware 
The characteristics of the major hardware used during the experiments are described in the following 
sections. 
4.1.1 Small Pressurized Rover Analog 
A Humvee Rover will be used for detailed observations planned by the OSP team and the LSV team. The 
vehicle characteristic most pertinent for OSP as well as for LSV is the height above the surface. The 
ground rules for impassable terrain (slope, object size) that can be negotiated by this SPR analog will be 
ruled on by the PI at the sites in question. The SPR analog is shown in figure 41. 
 
For purposes of the experiments in this protocol, no effort will be made to convert this Humvee for 
robotic operation. A human operator in the Humvee will instead execute simple voice commands deliv-
ered via a voice link between this operator and the remotely located team “driving” the SPR analog. Data 
from the sensor suite will be acquired either through remote activation of the sensors (while this is the pre-
ferred approach, as of the time at which this document was prepared this option has yet to be confirmed) 
or by a second human operator manually activating the sensors. These returned data will be the only means 
by which the remote operators will know whether their commands have been executed to their specifica-
tion. If required, additional voice commands will be sent to the Humvee driver; the driver will not 
respond directly to the remote operators. 
For the purpose of this experiment and potential future use, MI (John W. Schutt) designed and built a 
multi-part steel crane structure (fig. 42) to easily hoist/remove and mate/de-mate the K-10 to/from the 
roof rack of the Humvee.  
 
Figure 41. SPR analog 
Note that the microscopic image was moved to the rear bumper in a last-minute configuration change. 
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4.1.2 Microscopic Imager 
The microscopic imager (a Cannon PowerShot G9 digital camera; 40003000 pixels) provides high-
resolution, close-up, color terrain views at 72 microns per pixel (fig. 43). The camera, which was mounted 
on the rear bumper of the Humvee for the OSP experiment, can be used for close-up imaging of the 
surface and small objects. 
4.1.3 Light Detection and Ranging 
The LIDAR has a 4040-deg FOV for a single scan and has three resolution modes: High = 390 urad 
(0.41 m [1.34 ft]), Medium = 780 urad (0.82 m [2.68 ft]), and Low = 1560 urad (1.63 m [5.36 ft]). As the 
LIDAR is being used in close proximity to the objects during the OSP and due to available bandwidth, we 
expect to use only the low-resolution setting with a single scan. The LIDAR will remain mounted to the 
K-10 unit, and the entire unit will be place on the Humvee Rover. 
4.1.4 Gigapan 
The Gigapan can take panoramic images by automatically pointing a mounted camera and stitching 
together the images. A 12M pixel camera will be mounted to the Gigapan. The default setting for the 
FOV of a single photograph will be 40 (TBR – camera dependent)  30 deg (horizontal  vertical) with an 
image size of about 5.2MB. Depending on the selection by the planning group at each location along the 
traverse, it is expected that either a 31 (12030-deg) or 21 (8030-deg) mosaic will be obtained. During 
the OSP, the Gigapan will remain mounted to the K-10 unit and the entire unit will be placed on the 
Humvee Rover. 
 Weight: 3.3 kg (7.25 lbs) with battery 
 Size: 27.12  30.25  15 cm (10-5/8  11-7/8  5-7/8 in.) 
The digital camera mounted in the Gigapan system (fig. 44) is the same type as that used for the TRPF 
experiment; it is described in the next section. 
Figure 43. Microscopic imager. 
The microscopic imager was located on the rear 
bumper of the Humvee for the OSP experiment. Figure 42. Crane used to load K10. 
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4.1.5 Digital Camera 
Still images were gathered using a digital camera. The camera was mounted on a walking stick so that all 
photographs for the TRPF and LSV experiments were gathered at about eye level. For the OSP exper-
iment, the camera was mounted in the Gigapan system described in the previous section. 
The camera chosen for this task was the Canon PowerShot SX110 IS (fig. 45). This is a compact digital 
still camera with a built-in flash, and 10 Optical/4 Digital/40 Combined Zoom with an optical image 
stabilizer system. Other camera characteristics are as follows: 
 Manufacturer/Model: Canon PowerShot SX110 IS 
 Image Capture Device 
o Type: 9.0 Megapixel, 1/2.3-in.-type charge coupled device (CCD) 
o Total Pixels: Approximately 10.3 Megapixels 
o Effective Pixels: Approximately 9.0 Megapixels 
 Lens 
o Focal Length: 6.0-60mm f/2.8-4.3 (35mm film equivalent: 36-360mm) 
o Digital Zoom: 4 
o Focusing Range: 
–  Normal: 1.6-ft/50-cm-infinity (W), 3.3 ft/1-m-infinity (T) 
– Macro: 0.39 in.-1.6 ft/1-50 cm (W) 
o Autofocus System: TTL [through the lens] Autofocus 
 Maximum Aperture: f/2.8 (W) – f/4.3 (T) 
 Shutter Speed: 15-1/2500 sec (settable in Tv and M) 
 Storage Media: SD/SDHC Memory Card, MultiMediaCard, MMC Plus Card, HC MMC Plus Card 
 File Format: Design rule for camera file system, DPOF [digital print order format] Version 1.1 
 Image Compression: Normal, Fine, SuperFine 
 JPEG [Joint Photographic Experts Group] Compression Mode: Still Image: Exif 2.2 (JPEG) 
 Dimensions (WHD): 4.35  2.77  1.76 in./110.6  70.4  44.7 mm 
 Weight: Approx. 8.64 oz/245 g (camera body only) 
 Operating Temperature: 32-104°F/0-40°C 
 
Figure 45: Canon PowerShot SX 110 IS. 
 
Figure 44: Gigapan system with camera. 
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4.1.6 Digital Angle Meter 
Ground truth slopes will be measured using a digital angle gauge. This device will be mounted to the 
vehicle that is used for gathering slope and other field data (most likely an ATV). The angle gauge will be 
mounted to this vehicle in such a way as to measure the slope in the direction of travel of this vehicle. 
The digital angle gauge chosen for this task was the Wixey WR-300. This device has the following 
characteristics: 
 Manufacturer/Model: Wixey WR-300 
 Range: ±180 deg 
 Resolution: 0.1 deg 
 Accuracy: ± 0.1 deg 
 Repeatability : ± 0.1 deg 
 Size: 5.1  5.1  3.3 cm (2  2  1.3 in.) 
 Battery: 3.0 V CR2032 
This device has a pair of magnets to allow 
it to be fixed securely to a metal surface, al-
though additional measures will be used to 
secure this to a vehicle that is moving. It has a 
ZERO button to calibrate the angle gauge to 
any reference surface, and will then measure 
angles relative to that reference. Figure 46. Wixey model WR-330 digital angle gauge. 
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